

COPY

4ESS TASK ORDER PROGRESS REPORT

TO NUMBER:	TO # 0041	REGION:	8
TO TITLE:	Smurfit Stone Mill	REPORT PERIOD	January 27, 2013 to February 23, 2013
EPA TO MANAGER:	Sharon Abendschan	FIRM:	Toeroek Associates, Inc.
EPA TOPO:	Scott Wilder	TECHNICALLY COMPLETE:	86%
TOEROEK TO MANAGER:	Lindsay Garner		

1. PROGRESS MADE THIS REPORT PERIOD

- On February 4, 2013, EPA requested that Toeroek map the County owned property at the Smurfit Mill Site. Toeroek used the legal descriptions from certain deeds to map this property. The deliverable was submitted to EPA on February 7, 2013.
- Toeroek prepared the monthly progress report and financial report.
- Performed management, administrative, and financial activities.

2. DELIVERABLES

Deliverables	Due Date	Date Delivered	Date Approved
Staffing Plan	July 25, 2011	July 25, 2011	July 26, 2011
Draft Title Report	August 17, 2011	August 16, 2011	
Staffing Plan Amd B	August 16, 2012	August 14, 2012	
Draft PRP Search Report	September 28, 2012	September 28, 2012	
Final PRP Search Report	November 13, 2012	November 13, 2012	
Progress Report and Financial Reports	February 20, 2013	February 19, 2013	March 1, 2013

3. OUTSTANDING ISSUES/RESOLUTION

None.

4. PLANNED ACTIVITIES

- Respond to EPA's information requests.

5. FINANCIAL STATUS

See attached financial summary and backup for details.