

4ESS TASK ORDER PROGRESS REPORT

TO NUMBER:	TO # 0041	REGION:	8
TO TITLE:	Smurfit Stone Mill	REPORT PERIOD	April 28, 2013 to May 25, 2013
EPA TO MANAGER:	Sharon Abendschan	FIRM:	Toeroek Associates, Inc.
EPA TOPO:	Scott Wilder	TECHNICALLY COMPLETE:	41%
TOEROEK TO MANAGER:	Lindsay Garner		

1. PROGRESS MADE THIS REPORT PERIOD

- Toeroek began review of the BNSF 104(e) Response, and conducted operational and corporate research in conjunction with its analysis of the response.
- Toeroek began drafting a Letter Report deliverable for EPA with the results of this analysis.
- Toeroek prepared the monthly progress report and financial report.
- Performed management, administrative, and financial activities.

2. DELIVERABLES

Deliverables	Due Date	Date Delivered	Date Approved
Staffing Plan	July 25, 2011	July 25, 2011	July 26, 2011
Draft Title Report	August 17, 2011	August 16, 2011	
Staffing Plan Amd B	August 16, 2012	August 14, 2012	
Draft PRP Search Report	September 28, 2012	September 28, 2012	
Final PRP Search Report	November 13, 2012	November 13, 2012	
BNSF 104(e) Analysis	June 5, 2013		
Progress Report and Financial Reports	May 20, 2013	May 14, 2013	May 30, 2013

3. OUTSTANDING ISSUES/RESOLUTION

None.