

1-8-99
12.3.8 v.7

C.C. Marty, Carey

SPEARMAN ENGINEERING, PS
11410 NE 124th Street, Suite 582
Kirkland, WA 98034
Phone: (425) 820-1739 Fax: (425) 820-8475

MARINE DESIGN/INSPECTION
STRUCTURAL ENGINEERING
ENVIRONMENTAL PERMITS

FAX TRANSMISSION SHEET

TO:	Ash Grove Cement Company	DATE:	1-8-99
ATTN:	Mr. Don Ugelstad	TIME:	2:45 p.m.
FAX NO:	206-694-6285	JOB NO:	98-34
FROM:	Jay Spearman	PAGE 1 OF:	1

MESSAGE: Permit Investigation for Material Recovery

Dear Don:

We have been able to fulfill the most optimistic permit sequence. It appears that all necessary permits can be obtained in time to allow removal of spillage prior to the Fisheries cutoff.

During our investigation we convinced many of the agencies to initiate exemption letters immediately. We have not received these letters, but believe them to be in progress. This puts us ahead of where we anticipated to be at this time.

The permit status follows:

City of Seattle

- Shoreline--Exemption letter anticipated
- Grading - Exempt; no letter anticipated
- SEPA - to be deferred to Dept. Fish & Wildlife

Department of Fish & Wildlife

- HPA - in hand

Department of Ecology

- Water Quality Certification - waiting for response from state

Army Corps of Engineers

- Letter of Permit - anticipated

Some modest amount of service will be necessary to final all of the permits initiated to date. I will submit a proposal for the next phase next week.


Jay W. Spearman, P.E.

☐ Hard Copy via Mail

☐ Please Respond

☐ For Your Information

USEPA SF



1274534

AGC2C000670