

**DAILY WORK REPORT**

**Eaton Sugar Beet Factory Site**

**Eaton CO**

**Date:** Thursday January 10, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Demolition 3A

**Accomplishments:**

1. Continues

**Incidents:** None

**Weather:** OK

**Problems/Delays:** None

**Comments:**

None

2 phts

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Friday January 11, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 10

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Demolition 3A

**Accomplishments:**

1. Continues

**Incidents:** None

**Weather:** Cold and snowy

**Problems/Delays:** none

**Comments:**

Cancelled Saturday work due to weather forecast

3 photos

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Monday January 14, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 9

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Unfreezing equipment
2. Snow removal

**Accomplishments:**

1. Continues
2. Complete

**Incidents:** None

**Weather:** Very Cold

**Problems/Delays:** none

**Comments:**

Short day due to extreme low temperature

1 pLto

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Tuesday January 15, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 9

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Unfreezing equipment
2. Cutting beams in 3A

**Accomplishments:**

1. Complete
2. Complete

**Incidents:** None

**Weather:** Very Cold, -13F in morning

**Problems/Delays:** none

**Comments:**

Weather improving, trucks scheduled to haul debris tomorrow

4 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Wednesday January 16, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 13

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul debris from 3A

**Accomplishments:**

1. 7 loads hauled, 91 cy total

**Incidents:** None

**Weather:** Much improved

**Problems/Delays:** none

**Comments:**

Weather improving, trucks scheduled to haul debris tomorrow

304tg

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Thursday January 17, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul debris from 3A

**Accomplishments:**

1. 14 loads hauled, 234cy total

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

Weather improving, trucks scheduled to haul debris tomorrow

4 n2407

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Friday January 18, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul debris from 3A
2. Setup haul routes in N debris field

**Accomplishments:**

1. 12 loads hauled, 204cy total
2. Complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

Jeremiah (START) on site to discuss soil work and establish grids  
OSC requested ER provide perimeter sampling for soil work

2 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday January 19, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Prepare decon pad and mobilize equipment to N debris field
2. Clean trench in courtyard

**Accomplishments:**

1. Complete
2. 50% complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

0

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Monday January 21, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from debris field
2. Clean warehouse floor

**Accomplishments:**

1. 12 loads @ 18cy and 9 loads @ 9cy. Also 1 25cy rolloff of building waste removed
2. 25% complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

4 loads at 9cy each hauled from 3A demo on Saturday Jan 19<sup>th</sup> no included on that day's report

3 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Wednesday January 23, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from N debris field
2. Clean warehouse floor

**Accomplishments:**

1. 13 loads @ 18cy and 4 loads @ 9cy.
2. 60% complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:** Looked at areas around the 3A demo and discussed cleanup plan with OSC.

2 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Thursday January 24, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from N debris field
2. Clean warehouse floor
3. Loadout from 3A demo
4. Wash 3A deck

**Accomplishments:**

1. 18 loads @ 18cy
2. 75% complete
3. 4 Loads at 9cy
4. 30% complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

4 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Friday January 25, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from N debris field
2. Clean warehouse floor
3. Wash 3A deck and clean underneath
4. Setup Zone AO03 & AO05

**Accomplishments:**

1. 11 loads @ 18cy, 4 loads at 9cy
2. 85% complete
3. 90% complete
4. Setup Complete

**Incidents:** None

**Weather:** Nice, 50s Sunny

**Problems/Delays:** none

**Comments:**

10 photos in  
3 DWRs

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday January 26, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from N debris field
2. Clean warehouse floor
3. Wash 3A deck and clean underneath
4. Excavate/Scrape Zone AO03 & AO05
5. Decon CAT 336 Exc and water truck

**Accomplishments:**

1. Complete, 4 loads at 9cy
2. 85% complete
3. 90% complete
4. 20% complete
5. Complete, called off rent as of 1/28

**Incidents:** None

**Weather:** Nice, 50s Cloudy

**Problems/Delays:** none

**Comments:**

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Monday January 28, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout debris from courtyard and Zone 3A
2. Clean warehouse floor
3. Finish cleaning 3A deck top
4. Excavate/Scrape Zone AO03 & AO05
5. Inspect zones AE17, AF17, AE19, AF19, AG19 & AG20 for suspect ACM

**Accomplishments:**

1. 60% Complete, 4 loads at 9cy
2. Complete, began removing misc. transite from surrounding parking lot
3. Complete
4. 20% complete
5. Complete, found suspect roofing material in zone AE17

**Incidents:** None

**Weather:** Cloudy and windy, 40s

**Problems/Delays:** Landfill cell shut down due to high winds in afternoon

**Comments:**

Shut down site at 16:30 due to high winds and blowing snow.

# DAILY WORK REPORT

## Eaton Sugar Beet Factory Site

### Eaton CO

**Date:** Tuesday January 29, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout soil/debris from Zone AO03 and AO05
2. Vacuum zone 3A beneath deck
3. Setup & excavate Zone AM28
4. Setup/Delineate Zones with friable ACM along Southeastern edge of railroad tracks
5. Snow removal

**Accomplishments:**

1. 80% Complete, 4 loads at 9cy
2. 20% Complete
3. Complete, pending loadout
4. Complete
5. Complete

**Incidents:** None

**Weather:** Sunny, 30s, overnight snow

**Problems/Delays:**

**Comments:**

4 not -

Bend along line to  
expose Pop-up Edge™

## DAILY WORK REPORT

### Eaton Sugar Beet Factory Site

#### Eaton CO

**Date:** Wednesday January 30, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout soil/debris from Zone AO03 and AO05
2. Vacuum zone 3A beneath deck
3. Loadout zone AM28
4. Begin excavation of friable ACM zones along Southeastern edge of railroad tracks
5. Scrape perimeter beneath water tower/install silt fence

**Accomplishments:**

1. Complete, 4 loads at 9cy
2. 90% Complete
3. 70% Complete, 2 loads at 9 CYs
4. 20% Complete
5. 40% Complete

**Incidents:** None

**Weather:** Cloudy and cold, 20s

**Problems/Delays:**

**Comments:**

4 p 2 h c

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Thursday January 31, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout soil/debris from zones along southeastern edge of railroad tracks
2. Vacuum Zone 10 lime kiln
3. Scrape perimeter beneath water tower/install silt fence

**Accomplishments:**

1. 50% Complete, 6 loads at 18 CYs, 5 loads at 9 CYs
2. 90% Complete
3. 80% Complete

**Incidents:** None

**Weather:** Sunny and cold, 30s

**Problems/Delays:**

**Comments:**

4 y2h

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Friday February 1, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout soil/debris from zones along southeastern edge of railroad tracks
2. Vacuum Zone 10 lime kiln
3. Scrape perimeter beneath water tower/install silt fence
4. Begin vacuuming/cleaning area on north side of decon trailers

**Accomplishments:**

1. 60% Complete, 5 loads at 9 CYs
2. Complete
3. Complete
4. 20% Complete

**Incidents:** None

**Weather:** Sunny, 40s, windy in afternoon

**Problems/Delays:**

High winds in afternoon delayed loadout and excavation

**Comments:**

2 phts

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday February 2, 2013

**RM:** Evan Wortman

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout soil/debris from zones along southeastern edge of railroad tracks
2. Secure/fix orange fence damaged by wind around all exclusion zones
3. Begin excavating/vacuuming area north of decon trailers

**Accomplishments:**

1. 85% Complete, 5 loads at 18 CYs, 4 loads at 9 CYs
2. Complete
3. 50% Complete

**Incidents:** None

**Weather:** Sunny, 50s

**Problems/Delays:**

**Comments:**

4 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Monday February 4, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from E of RR Tracks
2. Clean Bunker C opil under deck on W side of bldg

**Accomplishments:**

1. 6 loads @ 9cy each
2. 30% complete
- 3.

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

3 p22g

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Tuesday February 5, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from E of RR Tracks
2. Clean Bunker C opil under deck on W side of bldg

**Accomplishments:**

1. 5 loads @ 9cy each
2. 75% complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

Took samples of suspect materials from outside W side of building (boiler insulation) and debris in field.

5 p 2 2 5

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Thursday February 6, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from E of RR Tracks
2. Clean Bunker C oil under deck on W side of bldg
3. Scrape soil around water tower and stockpile for loadout tomorrow

**Accomplishments:**

1. 5 loads @ 9cy each
2. 85% complete
3. 55% Complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

Boiler insulation analysis indicates 20% asbestos. Will evaluate options for removal and present to OSC.

4 pL-3

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Thursday February 7, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Loadout from front of building
2. Clean Bunker C oil under deck on W side of bldg
3. Scrape soil around water tower

**Accomplishments:**

1. 4 loads @ 9cy each, 9 loads at 18cy each
2. 95% complete
3. Complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

Discovered asbestos in tree roots on E of RR tracks. Will require tree removal.

*Sphers*

**DAILY WORK REPORT**  
**Eaton Sugar Beet Factory Site**  
**Eaton CO**

**Date:** Friday February 8, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Take down trees and remove ACM from AL34
2. Clean Bunker C oil under deck on W side of bldg
3. Set up erosion controls on E side of bldg

**Accomplishments:**

1. Complete – 4 loads at 9cy each
2. Complete
3. Complete

**Incidents:** None

**Weather:** Nice

**Problems/Delays:** none

**Comments:**

START cleared north debris field and took samples from other areas where removal had been performed. All samples showed trace amounts of asbestos (fail) except AO03.

Bphly

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday February 9, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Vacuum in courtyard

**Accomplishments:**

1. 40% complete
2. 20% complete
3. 80% Complete

**Incidents:** None

**Weather:** Snow after noon

**Problems/Delays:** Hertz dump truck starter broke.

**Comments:**

*3 plhs*

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Monday February 11, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Vacuum in courtyard

**Accomplishments:**

1. 70% complete
2. 40% complete
3. Complete

**Incidents:** None

**Weather:** Cold in morning with light snow on ground

**Problems/Delays:** Hertz dump still down – requested replacement.

**Comments:**

Discussed sample results with OSC – will dig areas again and resample

6 p lles

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Tuesday February 12, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Haul waste

**Accomplishments:**

1. 90% complete
2. 65% complete
3. 5 loads: 3 soil @ 9cy each, 1 bags @ 37cy, 1 debris @ 30cy

**Incidents:** Vince Parker strained back and had to visit clinic

**Weather:** Cold in morning with light snow on ground

**Problems/Delays:**

- 1) Hertz dump still down – requested replacement.
- 2) CAT 315C excavator broke down – mechanic scheduled for first thing tomorrow

**Comments:**

3 phls

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Wednesday February 13, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Haul waste

**Accomplishments:**

1. 90% complete
2. 75% complete
3. 3 loads soil @ 9cy each

**Incidents:** None

**Weather:** Nice, but windy in afternoon

**Problems/Delays:**

- 1) Wind shut down loading in afternoon.
- 2) Excavator needs different part – promised for tomorrow

**Comments:**

Hertz replaced broken dump truck  
START on site to sample AL31-34 and AM33,34

Spilling

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Wednesday February 14, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Haul waste
4. Scrape front of building

**Accomplishments:**

1. Complete
2. Courtyard complete
3. 5 loads soil @ 9cy each
4. 70% complete

**Incidents:** None

**Weather:** Snowy, Cold

**Problems/Delays:**

**Comments:**

1. EPA management on site for visit
2. Soil results returned for SE areas and were a split between TR and ND including the sample and dup from AL31.

3022-5

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Wednesday February 14, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Scrape recycled off of E side
2. N end cleanup
3. Haul waste
4. Scrape front of building

**Accomplishments:**

1. Complete
2. Courtyard complete
3. 5 loads soil @ 9cy each
4. 70% complete

**Incidents:** None

**Weather:** Snowy, Cold

**Problems/Delays:**

**Comments:**

1. EPA management on site for visit
2. Soil results returned for SE areas and were a split between TR and ND including the sample and dup from AL31.

3 photos

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **.Eaton CO**

**Date:** Friday February 15, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Set up outside boiler
2. Haul waste
3. Scrape front of building

**Accomplishments:**

1. Begun
2. 3 loads soil @ 9cy each
3. 85% complete

**Incidents:** None

**Weather:** Windy

**Problems/Delays:**

Wind shut down landfill and digging ops early.

**Comments:**

1. Soil results returned for West 2/3 of front yard returned non-detect
2. AMS cleared areas 3 and 10 from demo impacts

3066

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday February 16, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from front yard
2. Scrape front of building
3. Re-dig AO05

**Accomplishments:**

1. Begun
2. 2 loads soil @ 9cy each and 6 loads @ 18cy each
3. 85% complete

**Incidents:** None

**Weather:** Warm, sunny

**Problems/Delays:**

None

**Comments:** None

3 p 2 days

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Monday February 18, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 14

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from front yard
2. Scrape AM28
3. Re-dig AO05

**Accomplishments:**

1. 6 loads soil @ 9cy each
2. 85% complete
3. Complete

**Incidents:** None

**Weather:** Warm, sunny but windy in pm

**Problems/Delays:**

None

**Comments:** None

3 PLLs

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Tuesday February 19, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from front yard
2. Scrape AM28
3. Scrape AL31, AL32, AK32, AK33
4. Work on containing boiler

**Accomplishments:**

1. Complete 6 loads soil @ 9cy each
2. Complete
3. 65% Complete
4. Continues

**Incidents:** None

**Weather:** Cold

**Problems/Delays:**  
None

**Comments:** None

4,64-3

# DAILY WORK REPORT

## Eaton Sugar Beet Factory Site

### Eaton CO

**Date:** Friday February 22, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on containing boiler

**Accomplishments:**

1. 6 loads soil @ 9cy each and 9 loads at 18cy
2. Continues

**Incidents:** None

**Weather:** Cold

**Problems/Delays:** None

**Comments:** None

4 plus

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday February 23, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on containing boiler

**Accomplishments:**

1. 3 loads soil @ 9cy each
2. Continues

**Incidents:** None

**Weather:** Cold

**Problems/Delays:** None

**Comments:** None

4 pld's

# **DAILY WORK REPORT**

## **Eaton Sugar Beet Factory Site**

### **Eaton CO**

**Date:** Saturday February 25, 2013

**RM:** Matt Francis

**OSC:** Pete Stevenson

**ERRS Crew Size:** 15

**ERRS Equipment:** See weekly Equipment Utilization Report contained within 1900-55s

**Tasks:**

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on removing boiler roof

**Accomplishments:**

1. 6 loads soil @ 9cy each
2. Continues

**Incidents:** None

**Weather:** Cold and snowy

**Problems/Delays:** None

**Comments:** None

2025