



January 7, 2011

Kathryn Hernandez
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop Street
Denver, CO 80202

RE: Richardson Flat OU-1 Quarterly Status Report for October through December 2010

Dear Ms. Hernandez,

This Quarterly Status Report details site activities conducted at Richardson Flat for October through December 2010.

Sampling Activities Conducted:

No samples were collected during this time period.

Other Activity:

Remediation work described in the Phase 4 2010 Field Construction Plan (FCP) was completed.

Anna Bengtson of the United Park City Mines Company started monitoring site conditions and performing wildlife and vegetation inspections.

About 900 yards were provided to the Utah Department of Parks and Recreation for the mitigation of the sink hole on their property in the Middle Reach.

Planned Activities: January through March 2011


The Field Construction Plan for Phase 5 of the Richardson Flat project will be completed and submitted to EPA.

Anna Bengtson will continue to check site conditions and conduct wildlife and vegetation inspections bi monthly as conditions allow.

Kathryn Hernandez
USEPA
January 7, 2011
Page 2

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,



Anna Bengtson
Environmental Project Manager/Geologist
United Park City Mines Company

Cc: Kerry Gee, Kevin Murray, Dan Wall, Christine Cline, Muhammad Slam