



April 7, 2011

Kathryn Hernandez  
USEPA, Region VIII (8EPR-SR)  
1595 Wynkoop Street  
Denver, CO 80202

**RE: Richardson Flat OU-1 Quarterly Status Report for January through March 2011**

Dear Ms. Hernandez,

This Quarterly Status Report details site activities conducted at Richardson Flat for January through March 2011.

**Sampling Activities Conducted:**

No samples were collected during this time period.

**Other Activity:**

There was no construction activity on site due to winter closure.

Anna Bengtson of the United Park City Mines Company regularly monitored site conditions and performed wildlife and vegetation inspections.

Drafted plans for the 2011 construction season to be performed as Phase 5 of the Field Construction Plan.

**Planned Activities: April through July 2011**

Finalization and implementation of the Phase 5 Field Construction Plan for the Richardson Flat project.


Maintenance work on areas previously completed.

Anna Bengtson will continue to check site conditions and conduct wildlife and vegetation inspections consistently as conditions allow.

Kathryn Hernandez  
USEPA  
April 7, 2011  
Page 2

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,

A handwritten signature in black ink, appearing to read 'Anna Bengtson', with a long horizontal stroke extending to the right.

Anna Bengtson  
Environmental Project Manager/Geologist  
T: 435-333-6603 C: 435-640-4493 E: [abengtson@unitedpark.com](mailto:abengtson@unitedpark.com)  
UNITED PARK CITY MINES COMPANY

Cc: Kerry Gee, Kevin Murray, Dan Wall, Christine Cline, Muhammad Slam