



January 7, 2011

Kathryn Hernandez
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop St
Denver, CO 80202

RE: Richardson Flat OU-2 Quarterly Status Report for October through December 2010

Dear Ms. Hernandez,

This Quarterly Status Report details site activities conducted at OU-2 of Richardson Flat (Site) for October through December 2010.

Sampling Activities Conducted:

No samples were collected.

Results:

No results were received.

Other Activity:

United Park reviewed the Draft RI report and continued working on the SAP and Health and Safety Plan.

Planned Activities: January through March 2011

Work on the RI, SAP and HASP will continue.

Available Site data will be evaluated to determine if any data gaps exist. If data gaps are found, field activities will be conducted to fill the gaps.

Kathryn Hernandez
USEPA
January 7, 2011
Page 2

If you should have any questions or comments, please contact me at 435-333-6603.

Best Regards,

A handwritten signature in black ink, appearing to read "Anna Bengtson", with a long horizontal line extending to the right.

Anna Bengtson
Environmental Project Manager/Geologist
United Park City Mines Company

Cc: Kerry Gee, Kevin Murray, John Isanhart, Muhammad Slam