



1280479 - R8 SDMS

April 7, 2011

Kathryn Hernandez
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop St
Denver, CO 80202

RE: Richardson Flat OU-2 Quarterly Status Report for January through March 2011

Dear Ms. Hernandez,

This Quarterly Status Report details site activities conducted at OU-2 of Richardson Flat (Site) for January through March 2011.

Sampling Activities Conducted:

No samples were collected.

Results:

No results were received.

Other Activity:

Volumetric calculations, land ownership searches and PRP searches occupied most of the work for this project in the first quarter of 2011.

Planned Activities: April through July 2011

Possible sampling reconnaissance and continued work on the RI/FS.

Kathryn Hernandez
USEPA
April 7, 2011
Page 2

If you should have any questions or comments, please contact me at 435-333-6603.

Best Regards,

A handwritten signature in black ink, appearing to read 'Anna Bengtson', with a long horizontal stroke extending to the right.

Anna Bengtson

Environmental Project Manager/Geologist

T: 435-333-6603 C: 435-640-4493 E: abengtson@unitedpark.com

UNITED PARK CITY MINES COMPANY

Cc: Kerry Gee, Kevin Murray, John Isanhart, Muhammad Slam