



April 10, 2014

Kathryn Hernandez  
USEPA, Region VIII (8EPR-SR)  
1595 Wynkoop St  
Denver, CO 80202

**RE: Richardson Flat OU2 and OU3 Quarterly Status Report for January through March 2014.**

Dear Ms. Hernandez,

This Quarterly Status Report details site activities conducted at Richardson Flat OU2 and OU3 (Site) for January through March 2014.

**Sampling Activities Conducted:**

No sampling was completed at the Site during this quarter.

**Other Activity:**

The Administrative Order on Consent for EE/CA Investigation and Removal Action was finalized and made effective on March 6, 2014.

A Scoping Meeting regarding the EE/CA was held on March 17<sup>th</sup> and 18<sup>th</sup> at the United Park City Mines Company (UPCM) offices in Park City, UT. Representatives of the Trustee agencies and of UPCM were present.

Work commenced on the first EE/CA deliverables including the Previous Investigations Summary, the SAP, and the QAPP.

A Draft Access Agreement to give to landowners within the Ordinance boundary was generated.

**Planned Activities: April through June 2014**

Continued work on and submittal of the EE/CA deliverables.


Distribution of a finalized Access Agreement to landowners within the Ordinance boundary.

Commencement of sampling and data collection activities in accordance with the SAP.

Kathryn Hernandez  
USEPA  
April 10, 2014  
Page 2

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,

A handwritten signature in black ink, appearing to read 'Anna Bengtson', with a long horizontal stroke extending to the right.

Anna Bengtson  
Environmental Project Manager/Geologist  
United Park City Mines Company

Cc: Kerry Gee, Kevin Murray, John Isanhart, Muhammad Slam, Chris Cline