

Hernandez, Kathryn

From: Joan Card [joan.card@parkcity.org]
Sent: Friday, July 12, 2013 11:31 AM
To: Madigan, Andrea; btjohnson@utah.gov; Chris Cline (Chris_Cline@fws.gov); Dana Jacobsen (dana.jacobsen@sol.doi.gov); Jim.blankenau@parkcity.org; John Isanhart (John_Isanhart@fws.gov); Kari Lundeen (klundeen@utah.gov); Hernandez, Kathryn; Kent Sorenson (kentsorenson@utah.gov); Mo Slam (mslam@utah.gov); Nathalie Doherty; Padgett, Casey; Polly Jessen (pjessen@kaplankirsch.com); skallen@utah.gov; tingwell@blm.gov; Trent Duncan (tduncan@blm.gov)
Subject: July 2013 Quarterly EE/CA Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative Settlement and Order on Consent.

- (1) **Describe the actions that have been taken by Park City during the quarter.**
 - a. Park City met with representative of the Environmental Agencies on April 12.
 - b. Park City's consultant, URS Corporation, has prepared and submitted the EE/CA SAP (FSP and QAPP) and HASP.
 - c. Park City's consultant, URS Corporation, has installed the network of piezometers and sample/measurement points agreed upon in the approved EE/CA SAP.
 - d. Park City's consultant, URS Corporation, collected soil samples from the network of piezometers per the approved SAP.
- (2) **Include all results of sampling and tests and all other data received by Park City.**
 - a. None at this time.
- (3) **Describe work planned for the next two quarters with schedules relating to such work to the overall project schedule for EE/CA completion.**
 - a. Survey of the network of piezometers and sample/measurement points.
 - b. Collection of six (6) rounds of monthly water level and flow data. *Approx. July 8th, Aug. 8th, Sept. 9th, Oct. 8th, Nov. 7th, Dec. 9th.*
 - c. Collection of two (2) quarters of groundwater, surface water, and Prospector Drain samples. *Second week of July and the second week of October.*
 - d. Develop and submit the Interim Piezometer Installation Report, including soil sample results. *Third week of August.*
 - e. Develop and submit six (6) Monthly Water Level/Flow letter reports. *End of each month.*
 - f. Develop and submit two (2) Quarterly Sampling letter reports. *Third week in August and third week in November.*
- (4) **Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and solutions developed and implemented to address these.**
 - a. None at this time.

Joan Card
Environmental Regulatory Affairs Manager
Park City Municipal Corporation
445 Marsac Ave
P.O. Box 1480
Park City, UT 84060-1480

T. (435) 615-5153
F. (435) 615-4901
E. Joan.Card@parkcity.org



****Protected** **This message is intended only for the use of the individual(s) to whom it is addressed, and may contain information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this message is not an intended recipient, or the employer or agent responsible for delivering the message to an intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this communication in error, please notify me and purge the communication immediately.****