

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code		Page of Pages 1 2	
2. AMENDMENT MODIFICATION NO. PS02		3. EFFECTIVE DATE NOV 14, 2013		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (if applicable)	
6. ISSUED BY Office of Organizational Resources Contracting and Facilities Division 1800 F Street, NW, Rm. 4302 Washington DC 20405		CODE PGE		7. ADMINISTERED BY (If other than item 6) See Block 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) UNISYS CORPORATION 11720 PLAZA AMERICA DRIVE RESTON VA 201904757 DUNS: 150780674 Cage Code: 4W798				(x)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. GS-35F-0343J/GS-00P-13-CY-A-0028/GS-P-00-13-CY-5064	
						10B. DATED (SEE ITEM 13) SEP 18, 2013	
CODE 00000632		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule						Modification Amount: \$0.00 Modification Obligated Amount: \$0.00	
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
Check One		A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).					
X		C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.2					
		D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible) This modification is a bilateral supplemental agreement which documents an agreement between the Contractor and GSA, that no hours (unless specifically requested in writing by the Government) can be billed for this Order's October invoice during the Government Shutdown and corresponding Stop Work Order. Therefore, the ...See Continuation Page							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) DEBORAH MORRIS SR. CONTRACTS MGR; UNISYS Federal				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Laurie A. Schimmel, Contracting Officer (202) 501-2977 laurie.schimmel@gsa.gov			
15B. CONTRACTOR/OFFEROR (b) (6)		15C. DATE SIGNED 11/14/2013		16B. UNITED STATES OF AMERICA (b) (6)		16C. DATE SIGNED NOV 14, 2013	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

Continued from Block 14...

Contractor may not bill half a day on October 1, 2013 nor the following ten (10) business days effected by the shutdown.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's October 2013 Government Shutdown "proposal for adjustment," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposal for adjustment."

This modification also gives the Contractor authorization, at the written request of the COR, to incur extended work week hours under this Order to complete performance and/or deliverables delayed due to Government Shutdowns.

All other terms and conditions remain unchanged.