

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1 CONTRACT ID CODE <div style="text-align: center;">J</div>		PAGE OF PAGES <div style="text-align: center;">1 3</div>	
2 AMENDMENT/MODIFICATION NO <div style="text-align: center;">01</div>		3 EFFECTIVE DATE <div style="text-align: center;">12-Feb-2015</div>		4 REQUISITION/PURCHASE REQ NO ACQR3854022		5 PROJECT NO (If applicable)	
6 ISSUED BY NAVFAC M D-ATLANTIC FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29935-0365		CODE N40085		7 ADMINISTERED BY (If other than item 6) <div style="text-align: center; font-size: 1.2em;">See Item 6</div>			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CAROTHERS CONSTRUCTION, INC. (b) (6) 31 HIGHWAY 328 OXFORD MS 38655-9612				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001			
				X 10B. DATED (SEE ITEM 13) 15-Aug-2014			
CODE ODX92		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ref FAR Clause 52.243-4							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada55151023 Prepared by: (b) (6) Asbestos Abatement, P465 Hangar, MCAS Beaufort, SC, see statement of work. All other terms and conditions remain the same.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6) / CONTRACT SPECIALIST TEL: (b) (6) EMAIL: (b) (6) @navymil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. (b) (6) BY (Signature of Contracting Officer)		16C. DATE SIGNED 14-Feb-2015	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 1

Provide asbestos abatement and disposal of asbestos containing materials identified in the Pre-demolition Limited Asbestos Assessment dated 7 November 2014. Estimated quantity for known ACM is a total of 420 SF of black roof flashing for buildings 1017, 1018, and 1019. Fire doors are presumed to be asbestos containing and there are a total of 4 doors for buildings 1017, 1018, 1019, and 692 (5Y5 in report). Remove and dispose of asbestos containing materials in accordance with all DHEC, OSHA, and EPA regulations.

Location: P465 Hangar, MCAS Beaufort, SC.

Refer to: PC0002 and RFI #23

STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$9,045.00 from \$34,399,000.00 to \$34,408,045.00.

CLIN 0001

The unit price amount has increased by \$9,045.00 from \$34,399,000.00 to \$34,408,045.00.

The unit of issue has changed from Project to Task.

The total cost of this line item has increased by \$9,045.00 from \$34,399,000.00 to \$34,408,045.00.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-SEP-2016	1	NAVFAC SOUTHEAST (b) (6) ROICC BEAUFORT MOORE ST, BLDG 658 PO BOX 9310 BEAUFORT SC 29904-9310 (b) (6) FOB: Destination	N69450

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-SEP-2016	1	NAVFAC MID-ATLANTIC (b) (6) FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 31703-0365 (b) (6) FOB: Destination	N40085

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$9,045.00 from \$34,399,000.00 to \$34,408,045.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN 00000000000000000000000000000000) was increased by \$9,045.00 from \$32,232,492.00 to \$32,241,537.00

(End of Summary of Changes)