HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX BCT June 5, 2014

Item	Parcel	Document Name	Submittal Date	Expected Date for Comments	Notes	Agency Submittal of Comments			
						EPA	DTSC	Water Board	City of SF
Docume	Document Review Period Completed								
1	E-2	Draft Landfill Gas Evaluation Report	2/13/14	3/31/14		3/25/14	3/16/14	No comment	4/3/14
2	С	Draft Petroleum Hydrocarbon Closeout Report	3/7/14	4/21/14				4/17/14	4/19/14
3	С	Draft Petroleum Hydrocarbon Closeout Report - AOC 28-D	3/14/14	4/28/14				4/24/14	4/19/14
4	С	Draft Survey Unit Project Reports for Survey Units 330, 331, and 332	3/20/14	4/21/14					
5	С	Draft Petroleum Hydrocarbon Closeout Report - AOC 29-B	3/21/14	5/5/14				5/1/14	4/19/14
6	UC-1/UC-2	2013 Annual O&M Summary Report	3/25/14	n/a					
7	G	Final RACR	3/26/14	n/a					
8	С	Draft Petroleum Hydrocarbon Closeout Report - AOC 58-A	3/27/14	5/12/14					4/19/14
9	E-2	Draft Final Remedial Design	3/31/14	5/1/14		5/2/14	5/20/14	5/19/14	4/2/14; 5/23/14
10	Basewide	Draft CIP Update	3/31/14	5/2/14					5/9/14
11	E-2	Final Hot Spot RA Work Plan	4/2/14	n/a					
12	B, D-1, G	Final Addendum 1 to Hot Spot RACR	4/4/14	n/a					
13	С	Draft Petroleum Hydrocarbon Closeout Report - CAA-2	4/4/14	5/19/14					
14	С	Draft ESD	4/3/14	5/5/14		5/29/14	5/6/14	5/14/14	6/3/14
15	E-2	Landfill Gas Monitoring Report for Jan-Mar 2014	4/9/14	n/a					
16	E	Final Final Status Survey Results, Former Building 517 Site	4/10/14	5/12/14					
17	UC-1	Draft Soil Vapor Tech Memo	4/11/14	5/12/14		5/27/14	5/14/14		5/22/14

June 4, 2014 Page 1 of 3

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX BCT June 5, 2014

						Agency Submittal of Comments				
Item	Parcel	Document Name	Submittal Date	Expected Date for Comments	Notes	EPA	DTSC	Water Board	City of SF	
Docume	Documents Currently Under Review									
1		Draft Petroleum Hydrocarbon Closeout Report - AOC 49-E	4/21/14	6/2/14						
2		Draft Petroleum Hydrocarbon Closeout Report - AOC 58-B	4/21/14	6/9/14						
3	Basewide	Semiannual Groundwater Monitoring Report (Quarter 3 and 4, 2013)	4/30/14	n/a						
4	С	Draft Petroleum Hydrocarbon Closeout Report - AOC 49-D	4/30/14	6/18/14						
5	E	Draft ISS Design	4/30/14	5/14/14			5/23/14		5/13/14	
6		Draft SUPR for Survey Units 318, 325, 326, and 327	5/2/14	6/2/14						
7	UC-1, UC-2	Draft Final FOST	5/12/14	6/9/14						
8		Draft Petroleum Hydrocarbon Closeout Report - AOC 28-I	5/19/14	7/8/14						
9	E	Final, Final Status Survey Results, Former Shack 79 and 80	5/22/14	6/23/14						
10	G	Final O&M Plan	5/23/14	n/a						
11	С	Draft Petroleum Hydrocarbon Site Closeout Report - BOC IR28B257	5/23/14	7/15/14						

June 4, 2014 Page 2 of 3

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX BCT June 5, 2014

						Agency Submittal of Comments				
Item	Parcel	Document Name	Submittal Date	Expected Date for Comments	Notes	EPA	DTSC	Water Board	City of SF	
Docume	Documents for Upcoming Review (next 3 months)									
1	E	Final ISS Design	6/13/14	n/a	Date Tentative					
2	G	Draft Parcel G FOST	6/20/14	7/21/14	Date Tentative					
3	Basewide	Final CIP	6/23/14	n/a	Date Tentative					
4	UC-1	Draft Final Soil Vapor Tech Memo	6/27/14		Date Tentative					
5	UC-1	Draft RACR Addendum	6/27/14		Date Tentative					
6	UC-1	Final Soil Vapor Tech Memo	7/16/14	n/a	Date Tentative					
7	UC-1	Final RACR Addendum	7/17/14	n/a	Date Tentative					
8	С	Final ESD	7/31/14	n/a	Date Tentative					
9	UC-1,UC-2	Final FOST	7/31/14	n/a	Date Tentative					
10	E-2	Draft Characterization Memo	8/4/14	30 days from submittal	Date Tentative					
11	E-2	Final RD for Parcel E-2	8/15/14	n/a	Date Tentative					
12	G	Final FOST	8/15/14	n/a	Date Tentative					
13	F	Draft FS Rad Addendum	9/18/14	45 days from submittal	Date Tentative					
14	E-2	Final Characterization Memo	9/25/14	n/a	Date Tentative					

CDPH	California Department of Public Health	n/a	Not applicable
DTSC	Department of Toxic Substances Control	RI	Remedial investigation
EPA	U.S. Environmental Protection Agency	RTC	Response to comment
FOSL	Finding of suitability to lease	SF	San Francisco
FOST	Finding of suitability to transfer	TCRA	Time critical removal action
FS	Feasibility study	TPH	Total petroleum hydrocarbon
FSS	Final Status Survey	Water Board	San Francisco Bay Regional Water Quality Control Board

June 4, 2014 Page 3 of 3