

The Boeing Company  
P.O. Box 516  
St. Louis, MO 63166-0516  
(314) 232-0232 TELEX 44-857

RECEIVED

AUG 11 2000

RCAP BRANCH

464C-JWH-4971  
7 August 2000



Mr. Jerome Johnson  
U.S. Environmental Protection Agency Region VII  
901 North Fifth Street  
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Second Quarter 2000

Dear Ms. Heiman:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in black ink that reads "Joe Haake". The signature is written in a cursive, flowing style.

Joseph W. Haake, Group Manager  
Environmental and Hazardous Materials Services  
Dept. 464C, Bldg. 220, Mailcode S221-1400  
(314) 232-6941



R00148991  
RCRA RECORDS CENTER

## **Quarterly Progress Report for Second Quarter 2000**

### **Description of the work completed**

No RFI work was conducted during second quarter of 2000. Fuad Marmash of MDNR requested additional information concerning the RFI Work Plan Addendum in April. A teleconference was conducted with Fuad Marmash on May 11 to discuss the addendum. On May 31, 2000 Boeing representatives Bryan Kury and Joe Haake met with Richard Nussbaum and Fuad Marmash at the MDNR offices in Jefferson City. At that time a written response to MDNR inquiries was presented. Approval of the RFI Woprkplan Addendum incorporating the response to the MDNR comments was received on June 17, 2000.

Additional information was also requested concerning the Focused Work Plan for the Building 27 Naval Weapons Industrial Reserve Plant (NWIRP). This information was presented to MDNR during the meeting on May 31. It was explained that because McDonnell Douglas will be purchasing this property from the Navy, a Phase II environmental assessment would be conducted. The assessment will address the areas identified in the Focused Work Plan as well as others areas of the Tract I complex.

### **Summary of all findings**

None

### **Summary of all problems or potential problems and actions taken to rectify problems**

None

### **Projected work for the next reporting period**

Initiate corrective action activities for SWMU #17 and NWIRP upon MDNR approval of the work plan addendum and focused work plan.

### **Instances of noncompliance with the corrective actions of the permit**

None