



**Cerise, Kathryn**

**From:** Jim Blankenau <jim.blankenau@parkcity.org>  
**Sent:** Friday, January 15, 2016 8:38 AM  
**To:** Madigan, Andrea; btjohnson@utah.gov; Casey Padgett (casey.padgett@sol.doi.gov); Christine Cline (Chris\_Cline@fws.gov); Dana Jacobsen (Dana.Jacobsen@sol.doi.gov); Kari Lundeen (klundeen@utah.gov); Kent Sorenson (kentsorenson@utah.gov); Messersmith, Tammi; Mo Slam (mslam@utah.gov); nathalie.doherty@sol.doi.gov; Piggott, Amelia; 'Polly Jessen' (pjessen@kaplankirsch.com); skallen@utah.gov; Trent Duncan (tduncan@blm.gov); Cerise, Kathryn  
**Subject:** January 2016 OU4 Quarterly Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative Settlement and Order on Consent.

**(1) Describe the actions that have been taken by Park City during the quarter.**

a. The 2<sup>nd</sup> Response to comments on the Draft Site Characterization Report was submitted on October 16, 2015 and Government Responses to the comments were received November 23<sup>rd</sup>, 2015. Park City responded to the November 23<sup>rd</sup> comments in a letter on December 17, 2015.

**(2) Include all results of sampling and tests and all other data received by Park City.**

a. No EE/CA-related data have been collected during this quarter.

**(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project schedule for EE/CA completion.**

a. Comments to the Draft Site Characterization Report will be incorporated in accordance with the agreed upon responses. The Final Report is estimated to be submitted in February 2016, but is dependent upon agreement on Park City's response to comments.  
b. Work on the Draft Preliminary Engineering and Evaluation Report will continue. This report is to be submitted within 60 days after EPA approval of the Site Characterization Report. Therefore, submittal of the Preliminary EE is estimated to be sometime in Early 2016.

**(4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and solutions developed and implemented to address these.**

a. None at this time.

Jim Blankenau, P.G.  
Environmental Regulatory Program Manager  
Park City Municipal Corporation  
445 Marsac Avenue, P.O. Box 1480  
Park City, UT 84060

Phone: (435) 615-5155  
(801) 484-6114 (cell)

