



GSA National Capital Region

May 1, 2020

Ms. Patricia Plummer and Mr. Emmanuel Irono
CAC-Motir Joint Venture, LLC
1508 East Capitol Street, NE
Washington, DC 20003

Subject: 1800F Collocation, Auditorium, and Childcare Center Project (Contract No. 47PM1119C0006)

Ref: Remobilization of Work for the 1800F Collocation Project and Contract Modifications

Dear Ms. Plummer and Mr. Irono:

On March 20, 2020, GSA received written notice of CAC/Motir Joint Venture, LLC's (JV) decision to suspend work on the 1800F Collocation Project due to the COVID-19 pandemic. This suspension remains in effect as of the date of this letter. GSA respectfully requests that JV provide GSA with the date it will resume work and the associated remobilization plan, inclusive of the schedule, that shall be utilized to restart and complete the project.

Please also be reminded that the JV has still not signed and returned Modifications PS0003 and PS0004 for execution.

GSA requests a response to both these inquiries by COB, Thursday, May 7, 2020.

Should you have any questions concerning this letter, I may be contacted at 202.365.6394 or Chrischanda.Smith@gsa.gov.

Sincerely,

Chrischanda Smith
Digitally signed by Chrischanda Smith
DN: OU=Construction Services Division,
Center 31, O=Office of Acquisition,
CN=Chrischanda Smith,
E=Chrischanda.Smith@gsa.gov
Reason: I am approving this document
Location: your signing location here
Date: 2020-05-01 10:13:08
Foxit PhantomPDF Version: 9.7.1

Chrischanda S. Smith
Contracting Officer

U.S. General Services Administration
1800 F Street NW
Washington, DC 20006
www.gsa.gov