

ANDREA BEATTY RINIKER
Director



1.1.1
Neil

STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

DELAY OF FIELD WORK
GREENACRES LANDFILL

The seismic survey work scheduled for this week at the Greenacres Landfill has been delayed until the middle of next week (September 16th - 20th). The delay has occurred because of a scheduling conflict with department's contractor Geo/Resources.

If you have any questions, please call Dan Swenson (206-459-6729) or Mike Ruef (206-459-6304), Inc.

Neil

WE ARE NOW SCHEDULED
FOR THE 18TH. MIKE
RUEF IS GOING TO RUN
THE FIELD WORK

DAN

RECEIVED
FEB 10 1995

USEPA SF
1624805