



RECEIVED
APR 26 2000
RCAP BRANCH

Certified Mail P 974 492 294
Return Receipt Requested

April 21, 2000

Christine Kump
Project Coordinator
Hazardous Waste Program
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending March 31, 2000 as required in paragraphs 91 through 94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

No work was completed during the quarter due to continuing DNR review of the draft work plan.

Summaries of Findings, Data, Etc.:

There was no data generated to summarize during the quarter.

Summaries of Problems or Potential Problems and any Corrective Measures Implemented:

There were no problems or potential problems encountered during the quarter.

Projected Work for the Next Reporting Period:

The scheduling of any future work to be performed at the facility during the next quarter is dependent on the approval of the RFI Work Plan by the Missouri DNR. The work may include soil sampling and analysis, a groundwater sampling event and a risk assessment for the facility as detailed in the Plan.



R00165540
RCRA RECORDS CENTER

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424

Instances of Non-compliance with the Requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,



Thomas S. Sanicola
Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton

D. Garrett - EPA Region VII

S. Poplawski - Bryan Cave, LLP

R. Sides - Dames and Moore

File(2)

Modine Manufacturing Company
1500 DeKoven Avenue
Racine, Wisconsin 53403

Telephone 262-636-1200
FAX 262-636-1424