

16755

2 4 0834

**Saad Trousdale Drive Site  
Phase III Removal Action Work Plan  
Date: 8 November 1994**

Pursuant to the Administrative Order by Consent Section VI, Paragraph 17 (October 1994) and in accordance with the approved Phase III Removal Action Work Plan (Section 3.0), the following defines the agreed upon modifications to the work:

The lateral extent/direction of the excavation will be modified as follows:

The excavation moving south from the Saad property will be terminated 17 feet from the southerly endpoint defined in the approved Work Plan. The excavation will be continued to the north from the Saad southern property boundary for 17 feet or at the direction of the OSC up to 27 feet, maintaining the dimensions, off-sets, volume criteria, and other limitations specified in the Work Plan.

Linda W. Cobb for Fred Smoud Bennie L Underwood for  
USEPA OSC Saad Site Steering Committee  
Project Coordinator