

17 7 0407

17589

WIS 7

file

May 9, 1994

TO: DSF Files

FROM: Brenda Apple, ⁶¹⁴NFO

RE: Saad-Nashville Site 19-533
Davidson County



Subject: Meeting with EPA and PRP's on May 6, 1994

0930: All parties met at DSF's 4th floor conference room to discuss the proposed work plan submitted by the PRP's to EPA approximately May 3, 1994.

Steve Dunn, Textron began the meeting by stating that after reviewing the transcript of the judges ruling during the access hearing, he wasn't sure that the proposed workplan could be accomplished in the timeframe indicated by the judge. Therefore, he seemed to be proposing to do no off-site work with the exception of the dye trace, cap the site and do no TPH removal.

Fred Stroud, EPA responded by saying there would be a dye trace and a source removal down to acceptable limits.

After a lengthy break (requested by EPA to make phone calls), Wilda Cobb (EPA) asked Drew Goddard (PRP rep) if they were withdrawing their offer to perform the work in the work plan. He said no. The offer still stood. Another discussion detailing more technical matters ensued.

Steve Dunn agreed they would remove the "worse" off-site contamination as depicted on the drawing submitted with the workplan. The designation of the area was by past physical definition only.

After another long break (requested by EPA to make additional phone calls), Fred said that removal of the discrete area was acceptable. However, "hot spots" as designated by previous analytical would also be necessary. He would outline which areas were of concern. The dye trace would proceed as scheduled with EPA doing the work in-house rather than with WESTON. The PRP's will most likely present a RI/FS work plan to the State for review so any additional on-site work may be coordinated with PRP's, EPA and the State during the same time period.

1330: Meeting adjourned.

Vehicle: S1FA44 11 miles
Parking: \$4.00