



REC'D

FEB 01 2001

RCAP

Certified Mail 7106 4575 1294 0204 2063  
Return Receipt Requested

January 30, 2001

Christine Kump  
Project Coordinator  
Hazardous Waste Program  
Missouri Department of Natural Resources  
P.O. Box 176  
Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending December 31, 2000 as required in paragraphs 91 through 94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following summarizes the activities completed during the quarter.

**Description of Work Completed During the Quarter:**

Modine completed the work plan soil boring activities during two periods: October 3-4, 2000 and December 19-20, 2000. The second set of dates was necessary to further define the extent of the contamination found in the area. A groundwater sampling event was completed in addition to the soil sampling completed during the October 3-4, 2000 time period. Split samples for groundwater analysis were also taken in conjunction with the on-going Hulett lagoon investigation during the period of October, 2000 to January, 2001 to gather additional groundwater data. All groundwater samples were analyzed for VOCs of concern and RCRA metals.

**Summaries of Findings, Data, Etc.:**

The October 3-4, 2000 data was summarized and presented to the MoDNR project manager on November 22, 2000. The results from the December 19-20, 2000 soil work and the additional groundwater sampling results will be summarized in a report to be submitted during the first quarter of 2001.

**Summaries of Problems or Potential Problems and any Corrective Measures Implemented:**

There were no problems or potential problems encountered during the quarter.

Modine Manufacturing Company  
1500 DeKoven Avenue  
Racine, Wisconsin 53403

Telephone 262-636-1200  
FAX 262-636-1424



R00177764  
RCRA RECORDS CENTER

**Projected Work for the Next Reporting Period:**

The completion of the work plan is anticipated during the next quarter (January-March, 2001). This may include soil removal/remediation and any reports to MoDNR. A meeting is scheduled to discuss completion of the work plan with MoDNR during the month of February, 2001.

**Instances of Non-compliance with the Requirements of the Order:**

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address.

Sincerely,



Thomas S. Sanicola  
Environmental Engineer

Cc: Modine Manufacturing Company - Camdenton  
D. Garrett - EPA Region VII  
S. Poplawski - Bryan Cave, LLP  
File(2)

Modine Manufacturing Company  
1500 DeKoven Avenue  
Racine, Wisconsin 53403

Telephone 262-636-1200  
FAX 262-636-1424