

RECEIVED

FEB 02 1995

PRMT-SECTION

Mel Carnahan, Governor • David A. Shorr, Director

STATE OF MISSOURI
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF ENVIRONMENTAL QUALITY

P.O. Box 176 Jefferson City, MO 65102-0176

January 19, 1996

CERTIFIED MAIL - Z 062 408 548
RETURN RECEIPT REQUESTED

Mr. Thomas S. Sanicola
Environmental Engineer
Modine Manufacturing Company
1500 DeKoven Avenue
Racine, WI 53403

RE: Approval for an Extension to Conduct Closure Activities at
Modine Heat Transfer, Camdenton, Missouri, EPA ID # MOD062439351

Dear Mr. Sanicola:

The Missouri Department of Natural Resources' (MDNR) Hazardous Waste Program (HWP) has received your January 12, 1996, letter requesting an extension to conduct closure activities at the Modine Heat Transfer facility located in Camdenton, Missouri. The letter did not specifically request an extension period. After a phone conference with Ms. Darleen Westcott, of my staff, a verbal request of 180 days was requested due to contractual problems, further sampling, and groundwater monitoring which is necessary to finalize the closure activities.

The HWP hereby approves the 180-day extension provided that Modine continues to pursue a site-wide investigation. The extension will start when the previous 180 days expires, which is March 5, 1996. If you have any questions, please contact Ms. Darleen Westcott, Environmental Engineer, at (573) 751-3176 (note our new area code).

Sincerely,

HAZARDOUS WASTE PROGRAM

Ed Sadler

Ed Sadler
Director

ES:dws

c: Bob Stewart, P.E., U.S. EPA Region VII ✓
MDNR, Jefferson City Regional Office



R00018136
RCRA Records Center