

REC'D

SEP 12 2001

RCAP

464C-5163-JWH
6 September 2001



Mr. Jerome Johnson
U.S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Second Quarter 2001

Dear Mr. Johnson:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in black ink that reads "Joe Haake". The signature is written in a cursive, flowing style.

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 464C, Bldg. 220, Mailcode S221-1400
(314) 232-6941



R00184819

RCRA RECORDS CENTER

Quarterly Progress Report for Second Quarter 2001

Description of the work completed

A Work Plan Addendum for SWMU #17 was submitted on April 20. Comments on the work plan were received from MDNR on June 4. Approval of the February 7 Remedial Action Plan for the Former Fabrication Operations Area was received from MDNR on June 6.

Second quarter sampling of the monitoring wells was conducted in May.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Complete and submit the work plan for implementation of the pilot study for the planned remedial actions.

Complete and submit the Phase II Environmental Site Assessment Report, Volume III, which will include results of the Phase II C field work.

Submit a revised work plan addendum for SWMU #17.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Second Quarter 2001

Description of the work completed

A Work Plan Addendum for SWMU #17 was submitted on April 20. Comments on the work plan were received from MDNR on June 4. Approval of the February 7 Remedial Action Plan for the Former Fabrication Operations Area was received from MDNR on June 6.

Second quarter sampling of the monitoring wells was conducted in May.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Complete and submit the work plan for implementation of the pilot study for the planned remedial actions.

Complete and submit the Phase II Environmental Site Assessment Report, Volume III, which will include results of the Phase II C field work.

Submit a revised work plan addendum for SWMU #17.

Instances of noncompliance with the corrective actions of the permit


None



The Boeing Company
P.O. Box 516
St. Louis MO 63166-0516

Joe Haake
S2211400

Mr. Jerome Johnson
U.S. EPA, Region VII
901 North Fifth Street
Kansas City, KS 66101



AUMF 66101 