



July 8, 2016

Stanley Christensen
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop Street
Denver, CO 80202

RE: Richardson Flat OU2 and OU3 Quarterly Status Report for April through June 2016.

Dear Mr. Christensen,

This Quarterly Status Report details site activities conducted at Richardson Flat OU2 and OU3 (Site) for April through June 2016.

Activities Conducted:

- Continued to analyze data, looking for trends and other information needed to complete EE/CA.
- Submitted draft data quality assurance review, evaluating the remaining OU2 OU3 laboratory data, to United Park City Mine's Quality Assurance Official.

Planned Activities: Quarter 3, July through September 2016

- Continue to study collected data.
- Provide sample results to landowners as requested in access agreements.
- Provide fourth data quality assurance review, evaluating remaining laboratory data.
- Select and sample a reference site.
- Provide reference site data and a quality assurance review evaluating that data.
- Submit a Site Characterization Report, including a streamlined risk assessment and EE/CA outline.

Planned Activities: Quarter 4, October through December 2016

- Continue to study collected data.
- Submit draft EE/CA Report, 60 days after EPA approval of Site Characterization Report.
- Submit final EE/CA Report, 30 days after receipt of EPA comments on the draft report.

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,

A handwritten signature in black ink, appearing to read "Andrea Hannan", is written over a horizontal line.

Andrea Hannan
Environmental Project Manager
ahannan@unitedpark.com
UNITED PARK CITY MINES COMPANY

Cc: Kerry Gee, Kevin Murray, Dan Wall, John Isanhart, Christine Cline, Muhammad Slam, Jim Fricke, Nicole Squires, Allen Jones, Amelia Piggott, Sandra Allen, Dana Jacobsen, Heather Shilton, Brad Johnson, Kent Sorenson, Casey Padgett