



January 13, 2017

Robert Parker  
USEPA, Region VIII (8EPR-SR)  
1595 Wynkoop Street  
Denver, CO 80202

**RE: Richardson Flat OU2 and OU3 Quarterly Status Report for October through December 2016.**

Dear Mr. Parker,

This Quarterly Status Report details site activities conducted at Richardson Flat OU2 and OU3 (Site) for October through December 2016.

**Activities Conducted:**

- Continued to analyze data, looking for trends and other information needed to complete EE/CA.
- Provided field notes and sample results to a landowner as requested in their access agreement.
- Worked on and provided EPA with an estimate of the volume of contaminated material in the OU 2/3 area.
- Provided EPA with an estimate of the available repository volume at the OU1 Site.

**Planned Activities: Quarter 1, January through March 2017**

- Continue to study collected data.
- Provide sample results to landowners as requested in access agreements.
- Continue to refine volume estimate.
- Begin conceptual site model preparation and provide to EPA.

**Planned Activities: Quarter 2, April through June 2017**

- Select and sample a reference site.
- Provide reference site data and a quality assurance review evaluating that data.
- Continue to study collected data.
- Submit draft EE/CA Report, 60 days after EPA approval of Site Characterization Report.
- Submit final EE/CA Report, 30 days after receipt of EPA comments on the draft report.

If you should have any questions or comments, please contact myself at 435-333-6603 or Kerry Gee at 435-333-6601.

Best Regards,

A handwritten signature in black ink, appearing to read "Andrea Hannan", is written over a horizontal line.

Andrea Hannan  
Environmental Project Manager  
ahannan@unitedpark.com  
UNITED PARK CITY MINES COMPANY

Cc: Kerry Gee, Kevin Murray, David Berry, John Isanhart, Christine Cline, Muhammad Slam, Jim Fricke, Nicole Squires, Allen Jones, Amelia Piggott, Sandra Allen, Dana Jacobsen, Heather Shilton, Brad Johnson, Kent Sorenson, Casey Padgett