

## **Parker, Robert**

---

**From:** Jim Blankenau <jim.blankenau@parkcity.org>  
**Sent:** Friday, April 14, 2017 10:09 AM  
**To:** Madigan, Andrea; btjohnson@utah.gov; Casey Padgett (casey.padgett@sol.doi.gov); Christine Cline (Chris\_Cline@fws.gov); Dana Jacobsen (Dana.Jacobsen@sol.doi.gov); Kari Lundeen (klundeen@utah.gov); Kent Sorenson (kentsorenson@utah.gov); Messersmith, Tammi; Mo Slam (mslam@utah.gov); nathalie.doherty@sol.doi.gov; Piggott, Amelia; 'Polly Jessen' (pjessen@kaplankirsch.com); skallen@utah.gov; Trent Duncan (tduncan@blm.gov); Parker, Robert  
**Subject:** OU4 April 2017 Quarterly Progress Report

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site OU4 Administrative Settlement and Order on Consent.

**(1) Describe the actions that have been taken by Park City during the quarter.**

- a. No actions taken this quarter.

**(2) Include all results of sampling and tests and all other data received by Park City.**

- a. No EE/CA-related data have been collected during this quarter.

**(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project schedule for EE/CA completion.**

- a. It is anticipated that the City and agencies will meet sometime in Spring/Early Summer 2017 to discuss next step to completing the Site Characterization.
- b. Comments to the Draft Site Characterization Report will be incorporated in accordance with the agreed upon responses. The Final Report is estimated to be submitted in Summer 2017, but is dependent upon agreement on Park City's response to comments.
- c. Work on the Draft Preliminary Engineering and Evaluation Report will continue. This report is to be submitted within 60 days after EPA approval of the Site Characterization Report. Therefore, submittal of the Preliminary EE is estimated to be sometime in 2017.

**(4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and solutions developed and implemented to address these.**

- a. No issues this quarter.

Thanks,

Jim Blankenau, P.G.  
Environmental Regulatory Program Manager  
Park City Municipal Corporation  
445 Marsac Avenue, P.O. Box 1480  
Park City, UT 84060

Phone: (435) 615-5155  
(801) 484-6114 (cell)

