

May 10, 2017

Mrs. Sara Sparks
United States Environmental Protection Agency (EPA)
Region 8 Montana Office
Federal Building 10 W. 15th Street, Ste. 3200
Helena, MT 59626

**Subject: Response to EPA's April 25, 2017 Letter
Former Frenchtown Mill, Missoula County, Montana**

Dear Mrs. Sparks,

This letter is being submitted on behalf of M2Green Redevelopment, LLC, WestRock CP, LLC, and International Paper Company, for the Former Frenchtown Mill (Site) in response to a letter received from the Environmental Protection Agency (EPA) on April 25, 2017. The parties agree to complete a flood and stability analysis of the CFR Berm in accordance with Section 1.1 of the Remedial Investigation Work Plan (RIWP). A proposed schedule to commence this work in 2017 is attached. We respectfully request a meeting with EPA to discuss the work before beginning implementation. Please get back to me as soon as possible concerning setting up a meeting.

Respectively submitted,



David Tooke
Project Coordinator

Copies:

Joe Vranka, (Region 8 Montana Office, EPA)
Keith Large (Montana Department of Environmental Quality)
Ray Stillwell (M2Green Redevelopment)
Steve Hamilton (WestRock)
Brent Sasser (International Paper)

5/2/2017

| | | | May 2017 | | | | June 2017 | | | | July 2017 | | | | Aug 2017 | | | | Sept 2017 | | | | Oct 2017 | | | | Nov 2017 | | | | Dec 2017 | | | | Jan 2017 | | | | Feb 2017 | | | | | | |
|--|------------------|--|----------|----|----|----|-----------|----|----|----|-----------|----|----|----|----------|----|----|----|-----------|----|----|----|----------|----|----|----|----------|----|----|----|----------|----|----|----|----------|----|----|----|----------|----|----|----|----|----|----|
| Task | Week of (Monday) | | 01 | 08 | 15 | 22 | 29 | 05 | 12 | 19 | 26 | 03 | 10 | 17 | 24 | 31 | 07 | 14 | 21 | 28 | 04 | 11 | 18 | 25 | 02 | 09 | 16 | 23 | 30 | 06 | 13 | 20 | 27 | 04 | 11 | 18 | 25 | 01 | 08 | 15 | 22 | 29 | 05 | 12 | 19 |
| Flooding Analysis | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Addendum No. 6 - Flooding Analysis Workplan | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Prepare Draft Addendum 6 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Meeting with EPA | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Review/Comment on Draft Addendum 6 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Revise Draft Addendum 6 and resubmit to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Review of Final Draft | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Submit Final Addendum 6 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Addendum 6 Approved by EPA | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Surveying to Support Flooding Analysis | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Flood Modeling | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Flooding Modeling Report | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Prepare and Submit Draft Report to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Review of Draft Report | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Submit Final Report to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CFR Berm Stability Analysis | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Addendum No. 7 - Berm Stability Analysis Workplan | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Prepare Draft Addendum 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Meeting with EPA | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Review/Comment on Draft Addendum 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Revise Draft Addendum 7 and resubmit to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Review of Final Draft | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Submit Final Addendum 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Addendum 7 Approved by EPA | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Geotechnical Berm Investigation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Geotechnical Berm Investigation Report | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Prepare and Submit Draft Report to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Agency Draft Report Review | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| - Submit Final Report to Agencies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Notes:

- Current Week
- Meetings
- Task Work
- Field Work
- PRP Group Review
- Agency Draft Review
- Agency Final Review/Approval



NewFields