

FROM: (Simmons)
FOR: Sharon Jaffess, Rick Winfield, EPA, REGION II

7 December 2001

PROGRESS REPORT
Diamond Alkali, NJ. IAG DW96941915
August 2001

WORK PERFORMED: Provided Independent Government Estimate (IGCE) to Region II for negotiations with TAMS. Technical analysis on TAMS proposal. Set up teleconference with Region II to discuss proposal.

PROJECTED WORK: Perform a CAP at Region II to select AE contractor to perform the scope of work.

MEETINGS: 27 August teleconference with EPA Region II to discuss TAMS proposal.

ISSUES: TAMS proposal as it is written does not adequately meet the needs of Region II.

EXPENDITURES

Project Management	44 hr
Technical Management	11 hr
Estimates	hr
Supervisory	hr
Contracting	12 hr
Administrative Assistant	hr
Secretary	<u>hr</u>
Total	67 hr

Departmental Overhead	\$1,368.85
G&A Overhead	\$986.49
Labor	\$3,288.33
Travel	\$933.00
Other Corps Support	\$0.0
AE Services	<u>\$0.0</u>
Total	\$6,576.67

CF: EPA Region 2, Shaheer Alvi
CENWK-EP-EB, Josephine Newton-Lund


Thomas M Simmons
Project Manager