



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF:
MCC-10J

DEC 10 2015

Mindy Gould, SulTRAC Program Manager
SulTRAC JV
1 South Wacker Drive, Suite 3700
Chicago, IL 60606

Subject: Contract Number: EP-S5-06-02
Work Assignment Number: 198-RDRD-053J, Rev. 4

Dear Ms. Gould:

Enclosed you will find one copy of a work assignment form for the above referenced work assignment. Please acknowledge receipt and acceptance of this work assignment by signing and returning a copy of this letter.

If you have any questions or need more information regarding this matter, please feel free to contact me at (312) 886-5826.

Sincerely,

A handwritten signature in black ink, appearing to read "Tom Knight", written over a horizontal line.

Tom Knight
Contract Specialist




Enclosures

Acknowledgement and Acceptance:

Name

Title

Date

EPA United States Environmental Protection Agency Washington, DC 20460 Work Assignment						Work Assignment Number 198-RDRD-053J				
						<input type="checkbox"/> Other <input checked="" type="checkbox"/> Amendment Number: 000004				
Contract Number EP-S5-06-02		Contract Period 06/29/2006 To 06/28/2016				Title of Work Assignment/SF Site Name USS Lead				
Contractor SULTRAC, JV		Specify Section and paragraph of Contract SOW Remedial Design								
Purpose:		<input type="checkbox"/> Work Assignment <input type="checkbox"/> Work Assignment Close-Out <input checked="" type="checkbox"/> Work Assignment Amendment <input checked="" type="checkbox"/> Incremental Funding <input type="checkbox"/> Work Plan Approval				Period of Performance From 06/20/2014 To 03/31/2016				
Comments: This action increases expenditure limits from 15,000 to 17,500 LOE and from \$1,400,000 to \$2,000,000 for Remedial Design at the USS Lead Work Assignment Site located in East Chicago, IN. The contractor is not to exceed the expenditure limits of 17,500 LOE and \$2,000,000 without the approval of the Contracting Officer.										
<input type="checkbox"/> Superfund		Accounting and Appropriations Data						<input checked="" type="checkbox"/> Non-Superfund		
SFO (Max 2) <input type="checkbox"/>		Note: To report additional accounting and appropriations data use EPA Form 1900-69A.								
Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1							600000			
2							0			
3		15	TR2	05F003J	303DD2	2505	200000		053JRD00	C001
4		16	TR2	05F003J	303DD2	2505	600000		053JRD00	C001
5										
Authorized Work Assignment Ceiling										
Contract Period: 06/29/2006 To 06/28/2016		Cost/Fee: \$0.00				LOE: 0				
This Action:		\$2,115,201.00				19,093				
Total:		\$2,000,000.00				17,500				
Work Plan / Cost Estimate Approvals										
Contractor W/P Dated: 07/21/2014		Cost/Fee: \$2,115,201.00				LOE: 19,093				
Cumulative Approved:		Cost/Fee: \$2,000,000.00				LOE: 17,500				
Work Assignment Manager Name Michael Berkoff						Branch/Mail Code:				
 (Signature)						12/9/15 (Date)				
Project Officer Name Pankaj Parikh						Phone Number 312-353-8983				
 (Signature)						FAX Number:				
Other Agency Official Name Donna Plumb						Branch/Mail Code:				
 (Signature)						Phone Number: 312-886-6707				
 (Date)						FAX Number: 312-692-2982				
Contracting Official Name Daniel Olsson						Branch/Mail Code:				
 (Signature)						12/9/15 (Date)				
						Phone Number: 312 886 1423				
						FAX Number:				