October 22, 2009

PCB Approvals
Pesticides and Toxic Substances Branch
United States Environmental Protection Agency - Region 2
2890 Woodbridge Avenue (MS-105)
Edison, New Jersey 08837-3679

Attn.: Kenneth Stoller

Re: 1st Quarterly Status Report
PCB Remedial Action
Arsynco, Inc. Site
Carlstadt, New Jersey

Dear Mr. Stoller:

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 2009 (the "EPA Approval"), the following provides the 1st Quarterly Status Report of the PCB remedial action at the Arsynco facility.

No active remedial action activities have been conducted at the site since the effective date of the EPA Approval. The following "administrative" activities have been conducted since July 21, 2009 in relation to the EPA Approval:

- On August 6, 2009 Arsynco submitted a request to USEPA for an extension of time until September 30, 2009 for the submittal of the Engineering and Monitoring Plan required as per Section 3.A. of the EPA Approval.
- On August 13, 2009, in accordance with Section 8 of the EPA Approval, Arsynco issued a
 letter to USEPA providing Arsynco's assurance that authorized representatives of USEPA
 may enter the site at reasonable times for certain activities that are specified in the EPA
 Approval.
- On August 14, 2009 Arsynco received a letter from USEPA that granted an extension of time until September 30, 2009 for submittal of the Engineering and Monitoring Plan required as per Section 3.A. of the EPA Approval
- On September 30, 2009 Arsynco submitted the Engineering and Monitoring Plan to USEPA in accordance with Section 3.A. of the EPA Approval and the extension of time granted by USEPA on August 14, 2009.

Should you have any questions or require additional information regarding this matter please feel free to contact me at (732) 295-2144.

Very truly yours,

James M. Clabby

President

ce: Linda Taylor, NJDEP

John Larocca, Arsynco