



Site 12 Update

Former Naval Station Treasure Island

September 2018 BCT Meeting

Site 12 – TCRA and NTCRA Reports



NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

- **FSSR – Draft to agencies end of September 2018**
 - **Comments due end of October 2018**
- **PCSR – Draft to agencies end of October 2018**
 - **Comments due end of November 2018**

TCRA (Gateview/TPH Area, Site 12 discreet digs)

Post-Construction Summary Report (PCSR)

- **Draft to agencies 8/20/2018**
- **60-day extension requested; Comments now due 11/21/2018**

• Remaining Chemical Excavations

- **41 excavations on the northern end of Site 12**
- **Localized digs 10' x 10' with depths ranging from 2'-5'**
 - September–November
- **Building demolitions**
 - Three Buildings – 1126, 1127 and 1217
 - Demolition will occur in September-December
- **Soil and building debris to be scanned for RAD**



2018 Look Ahead – Site 12 (SWDA North Point)



- **Extension of previous excavation**
 - Additional 4000 cubic yards of soil for debris
 - Extends from southern margin of previous excavation
 - November–February
 - Rad scanning due to debris to be conducted at Site 32



2018 Look Ahead – Site 12 (GW Monitoring)




- **Gilbane to monitor groundwater wells in the Gateview Arsenic/TPH Area**
 - *Monitoring to occur in October*




2018 Look Ahead – Site 12 (USTs)



- **Removal of 2 Underground Storage Tanks**
 - Discovered in 2016 Remedial Action
 - Lot next to Building 225 (E of Site 20)
 - 2 Tanks, approximately 1000 gallons
 - Gilbane to remove in December



2018 Look Ahead – Site 12 Remedial Action



QUESTIONS?