



2006843



Michael O. Leavitt
Governor

Dianne R. Nielson, Ph.D.
Executive Director

Kent P. Gray
Director

Handwritten: Copy Reg - 3rd quarter Can you distribute got

DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

168 North 1950 West
P.O. Box 144840
Salt Lake City, Utah 84114-4840
(801) 536-4100
(801) 359-8853 Fax
(801) 536-4414 T.D.D.
www.deq.state.ut.us Web

AUG 16 1999

ERRC-268-99

July 30, 1999

Tony Medrano, Chief (8PM-GAC)
U. S. Environmental Protection Agency
Grants, Audit and Contracts Branch
999 18th Street, Suite 500
Denver, Colorado 80202-2466

Re: Third Quarter Superfund Report FY'99

Dear Mr. Medrano:

Enclosed are Quarterly Reports for the Third Quarter of FY'99 for our various Cooperative Agreements. Please call Brad Johnson at (801) ~~536-4136~~ if you have any questions.

801-536-4170
Sincerely,

for
for Kent P. Gray, Director
Division of Environmental Response and Remediation

KPG/BTJ/cj

Enclosure(s)

cc: Robin Coursen (with enclosure)

SITE SPECIFIC REPORTS - 3RD QUARTER FFY 1999

SITE	PHASE	ACTIVITY REPORT
BROWNFIELDS	NOT APPLICABLE	<p>Continued to be involved with the Brownfields Pilot Projects in the State.</p> <ul style="list-style-type: none"> • Murray Smelter: UDEQ continues to have a project manager assigned to assist with the project as requested. • Ogden City: Met with city representatives to discuss status of the project. • Provo/Irton: Contacted city representative to discuss status of the project. • Salt Lake City/Gateway: Participated in meetings with steering committee to discuss the project. • West Jordan Pilot: Attended monthly steering committee meetings and project status meetings. Reviewed and provided comments on Brownfields sampling plan.
MIDVALE SLAG OU2	RI/FS RD/RA	Participated in meetings to discuss remedial options and groundwater for the Feasibility Study for the site.
MURRAY SMELTER	RD/RA	Continued to performed oversight activities of construction for the project. Reviewed documents and participated in meetings regarding the smoke stacks on the site.
PALLAS RAIL YARD	EE/CA	Coordinated with EPA RPM on site activities. Reviewed the First Quarter Monitoring Report
PETROCHEM - EKOTEK	RD/RA	Reviewed and provided comments on numerous RD/RA project plans and reports. Participated in numerous meetings and discussions regarding the project.
RICHARDSON FLAT	RI/FS	Reviewed and provided comments on the "Preliminary Hydrologic Review of Richardson Flats Tailings Site".
ROSE PARK SLUDGE PIT	RA	Continued to coordinate monitoring activities for the site. Discussed the possibility of deleting the site from the NPL with EPA. Reviewed historical analytical data for the site.
SANDY SMELTER	EE/CA	Attempted to contact EPA RPM to discuss institutional controls for the site.
UP&L AMERICAN BARREL	RA	Observed quarterly monitoring of the site. Continued to coordinate monitoring and ground water remediation efforts on the site.