



2006922

ACTION ITEMS (from the September 2, 1999 Working Group meeting)

Who will do it?	Task or requested action	By when?
Fonda Apostolopoulos	Provide copies of example "Comfort Letters" used by the State at the Globe site	
Working Group	Give Ted Fellman suggestions on how to get more information out about the site	
Working Group	Review Draft Vegetable Sampling Design and give written comments to Bonnie	By 9/10/99
Working Group	Contact Matt Cohn with any concerns about facilities in the community, so they can be checked out by enforcement attorney	
Working Group	Give EPA feedback on whether the exposure parameters are accurate for this community	FOR Nov.
Working Group	Give EPA feedback on the Bioavailability Study Design and objectives	
David Mellard	Draft Health Assessment report, to be discussed in the Health Team	ONGOING
David Mellard	Set date and prepare agenda and objectives for next Health Team meeting; send to facilitators for distribution to Working Group	CONF CALL OCTOBER 13 9:15am 11:30am-1:00pm
David Mellard	Set future dates and sequence of topics for Health Team meetings, based on ATSDR's timeline	
David Mellard	Send Working Group literature references regarding the absorption of arsenic by plants and the USDA information used by ATSDR	
David Mellard	Send Working Group the EPA biosolids report	Nov etc
Bonnie Lavelle	Mail the final study plan of the Soil Characterization Study	9/7/99
EPA	Review Tacoma smelter data, with garden study	2 WEEKS
Bonnie Lavelle ^{Previous INFO}	Schedule Technical Meeting on attic dust	2 WEEKS
Bonnie Lavelle and Chris Weis	Draft text describing the assumptions in the risk assessment and send to Working Group for comments	2 WEEKS
Chris Weis	Draft skeletal outline of the Risk Assessment and send to Working Group	DECEMBER etc
Chris Weis-	Review Region 7 report with exposure assumptions ^{INCINERATION GUIDANCE}	

HAS MULTI-PATHWAY INFORMATION
 HOWEVER, JOYCE BELIEVES EFT
 HAS MORE UP TO DATE INFO