



Timeline of Expected Public Health Assessment Activities for VBI70
For 2000

April/May	Incorporation of Phase III data into the public health assessment — (a)
June 7/8	Soil pica workshop — <i>Atlanta</i>
June	ATSDR exposure investigation (urine/hair arsenic) —
June/July	Release draft public health assessment to agencies
August/September	Release draft public health assessemnt for public comment
November/December	Release final public health assessment —