



**Proposed Agenda
WORKING GROUP MEETING
Thursday June 15, 2000
8:30 AM to 1:30 PM**

**SWANSEA RECREATION CENTER
2659 East 49th Avenue, Denver, Colorado**

Please note the time (we will go until 1:30). We will have some substantial snacks.

- 8:30-8:45 Goals and Expectations - facilitators
- 8:45-10:15 Discussion of Project Schedule for Residential Soils Operable Unit
Bonnie Lavelle. EPA

Background: The VB/I-70 Site is listed on EPA's National Priorities List (NPL). Funding for Removal Actions undertaken at NPL sites must be prioritized nationally in a process that involves a "prioritization panel". EPA Region 8 prepared the necessary prioritization panel information and convened the panel in March. We received word from EPA Headquarters in late May that funding for the removal actions at VB/I-70 (the removal and replacement of 23 yards) is not available for construction to start this spring. We anticipate that funding will be available in September. There will be a delay in the start of the removal actions. EPA will continue biomonitoring and will offer garden sampling for these 23 properties to ensure that health is protected in this interim period.

EPA's objective for this discussion: To inform the working group of the facts regarding this delay in funding and to develop a project strategy that will put us in the best position for funding the remedial action next year.

EPA will present a proposed project schedule for the baseline risk assessment, the remedial investigation feasibility study, proposed plan and record of decision. The working group will discuss time periods and strategies for review and comment. EPA will be asking ATSDR for information about their activities to provide the working group with an understanding of the comprehensive project schedule.

- 10:15-10:30 Break
- 10:30-11:00 ATSDR Updates
- Summary of the Soil Pica Workshop
 - Status of Public Health Assessment
 - Health Team Update

- 11:00-11:30 Community Issues
- 11:30-11:50 Presentation of CDOT Air Monitoring Results (Jim Paulmeno, CDOT)
- 11:50-12:20 Environmental Justice Issues
- Review of EJ Action List for VB/I70 (see attached)
 - Summary of recent NEJAC Meeting (Michael Wenstrom, EPA)
- 12:20-12:50 EPA Draft Community Involvement Plan (Ted Fellman)
- 12:50-1:20 Operable Unit 2 Update (Marc Herman, EPA)
- 1:20-1:30 Next Steps