

As of 1/12/07
Shaded Region = Region TMDL

TMDL Project and Implementation Schedule

Sort by Region

21-May-07							
Region	TMDL and (Nr)	# of TMDLs	Parameter(s)	Submittal Date	EPA Lead	Ecology Lead	Remarks/Status
CRO	Mission Creek (13) M		DDT; DDE; Guthion; Pesticides	Jul-07	L. Gadbois	R. Anderson, D. Serdar	
CRO	Wenatchee River Basin M		Temperature	Aug-07	L. Gadbois	N Cristea	
CRO	Wenatchee River Basin M		DO; pH;	late 2008	L. Gadbois	R. Anderson	Chelan County CD hired a contractor to assemble a "regulatory strategy" (\$100,000), and have requested Ecology wait on TMDL
CRO	Yakima Area Urban Creeks/Moxie, WideHollow, Cowie Creeks L	5	FC	2009	L. Gadbois	R. Anderson, J. Joy	
CRO	Yakima River H		Toxics		H. Rueda & D. Walsh	M. Peterschmidt, J. Creech, R. Anderson	
CRO	Naches River (18) L		Temperature		Ragsdale	M. Peterschmidt, S. Brock	
CRO	Upper Yakima Tribs (22) . L		Temperature	2009	L. Gadbois	J. Creech, A. Stohr	
ERO	SF. Palouse River L		FC,pH,DO, Temperature, Toxics	summer 2007	Bill S	E. Snouwaert	
ERO	Walla Walla, Touchet Rivers & Mill Creek M	25 (DO & pH) 56 (temp)	Temperature, pH, DO	Jun-07	Helen	K. Baldwin, J. Joy	
ERO	Spokane River & Lake Spokane (3) H		DO/BOD loading study	Jul-07	D. Martin / L. Mann		
ERO	Newman Lake L	1	Total Phosphorus	summer 2007	Martha	T. Whiley	
ERO	Pend Oreille River H	4	TDG	late summer	Helen	J. Jones, P. Pickett	
ERO	Little Spokane River M		DO; pH;FC;Temp.	Dec-07	Ragsdale	J. Jones, J. Joy	Dr Shulin Chen WSU- Grant/Contract

Shaded Line = Not a TMDL

State/EPA involvement and investment = H/H

G = Governors Office FY00

G01= Governors Office FY01

7/20/2017

c/= Completed

Italics = TMDL initiated by other than Regional Office

(A) = Approved (S) = Submitted

Bold = Change

As of 1/12/07
Shaded Region = Region TMDL

TMDL Project and Implementation Schedule

Sort by Region

Region	TMDL and (Nr)	# of TMDLs	Parameter(s)	Submittal Date	EPA Lead	Ecology Lead	Remarks/Status
ERO	Hangman Creek/Latah Cr M		DO; FC;Sus.Sed; Temp.	Dec-07	Ragsdale	E. Snouwaert, J. Joy	
ERO	Tucannon-Pataha Creeks M		Temp;FC;pH; Turbidity	late 2008?	Laurie	D. Gray	
ERO	Spokane River		PCB /Fish Tissue		L. Gadbois	D. Traumer; D. Serdar	As of May 2007, community advisory group isn't assembled; EPA grant funds are supporting stormwater PCB sampling; revised technical report due late 2007
ERO	Spokane River		TDG		H. Rueda	J. Bellatty; J. Perodi; P. Pickett	Possible study only. FERC Cert.
	Pend Oreille River H		Temperature	Dec-08	Don Martin	K. Baldwin, J. Jones	Modeling by PSU 4/06. MOU among Kalispel, Ecology, IDEQ
NWRO	Fauntleroy Creek L	1	FC	Jun-07	L. Mann	S. Lee	
NWRO	Lake Whatcom M	4	DO; FC	Apr-08	D. Ragsdale	S. Hood, P. Pickett	Delay-Portland St DO model-no report.
NWRO	Whatcom Creek M	1	Temperature, FC	summer 2007	D. Ragsdale	S. Hood	Fecal coliform TMDL: partnership w/ City of Bellingham
NWRO	Drayton Harbor M		FC		D. Ragsdale	S. Hood	
NWRO	Samish Watershed L		FC	Nov-08	M. Turvey?	S. Lawrence	
NWRO	Skagit River L	11	Temperature	fall 2007	J. Carlin	S. Lawrence	
NWRO	Old Stillaguamish Channel L		DO; pH;	Summer 2008	J. Carlin	S. Lawrence; G. Pelletier	Split from mainstem FC/DO due to tide-gate & Stanwood WWTP changes
NWRO	Snoqualmie River M		Temperature	Mar-08	J. Wu?	R. Svrjcek	
NWRO	Bear & Evans Crs L	2	Temp; DO; FC	May-08	L Mann	S. Lee	
NWRO	South Lake Sammamish Tributaries L	5	FC	Dec-07	L. Mann	x-Dettelbach	delayed? Ecology staff lead?
NWRO	Green River Basin M		Temperature, DO		M. Turvey	S. Lee	Based on partnership w/KCDNR-Green River WQ Assessment
NWRO	Sinclair/Dyes Inlets (Tribes & Marine) L		FC, sediment toxics	Jun-08	M. Turvey	S. Lawrence	Partnership with Navy- ENVVEST (sediment & toxics TMDLs have a different schedule)
SWRO	Meeker Ditch & Clark's Creek (4) L		FC; DO; pH; Temperature	summer 2007	L. Mann	C. James	
SWRO	Willapa River M		FC	Jul-07	D. Walsh	D. Rountry	Modeling support from Tetra Tech

Shaded Line = Not a TMDL
State/EPA invlovement and investment = H/H
G = Governors Office FY00
G01= Governors Office FY01

Italics = TMDL initiated by other than Regional Office
(A) = Approved (S) = Submitted
Bold = Change

As of 1/12/07
Shaded Region = Region TMDL

TMDL Project and Implementation Schedule

Sort by Region

Region	TMDL and (Nr)	# of TMDLs	Parameter(s)	Submittal Date	EPA Lead	Ecology Lead	Remarks/Status
SWRO	Lower White River H	2	pH	late 2008	L Mann, J. Wu		MOU among Ecology, EPA and Muckleshoot Indian Tribe
SWRO	Puyallup River L		FC	Sep-09	L. Mann	C. James	Puyallup Tribal Involvement
SWRO	Henderson Inlet, Woodland, Woodard, Dobbs, Libbey Creeks L	13	Temperature		D. Ragsdale	C. James	On hold??
SWRO	Deschutes R-Capitol Lake-Budd Inlet Deschutes River M		DO; pH; FC; Temperature; Fine Sediment	Dec-08	D. Ragsdale	C. Hempleman, M. Roberts	
SWRO	Oakland Bay L		FC & temp	Jun-08	L Mann	C. Hempleman, A. Ahmed	
SWRO	E. Fork Lewis River L	4	FC, Temp		M. Turvey	x-Howard??	
ERO; CRO; SWRO	Columbia River H		Temperature	delayed			FY02 list. EPA lead for Temp. M. Herold; A. Butler; P. Pickett; ML Soscia. Split into Lower Col., Snake, & Upper Col. Projects.
SWRO	Westside Forest Service TMDL (Gifford Pinchot; Mt. Baker Snoqualme; Olympic)		Temperature	2008?	D. Ragsdale	T. Whiley, FS hydrologists	EPA HQ provided support to FS via IAG
HQ/CRO	Wenatchee National Forest		Temperature		D. Ragsdale	T. Whiley / B. Cleland	

7/20/2017

c/= Completed

Shaded Line = Not a TMDL
State/EPA involvement and investment = H/H
G = Governors Office FY00
G01= Governors Office FY01

Italics = TMDL initiated by other than Regional Office
(A) = Approved (S) = Submitted
Bold = Change

As of 07/19/00

Approved/Submitted TMDL Project and Implementation Schedule

Sort by Region

[illegible]

Shaded = Not a TMDL

State/EPA involvement and investment = H/H

G= Governors Office FY00

Italics = TMDL initiated by other than Regional Office

(A) = Approved (S) = Submitted

7/20/2017

As of 07/19/00

TMDL Project and Implementation Schedule

Sort by Region

[illegible]

Shaded = Not a TMDL

State/EPA involvement and investment = H/H

G= Governors Office FY00

Italics = TMDL initiated by other than Regional Office

(A) = Approved (S) = Submitted

7/20/2017

As of 07/19/00

TMDL Project and Implementation Schedule

Sort by Region

[illegible]

Shaded = Not a TMDL

State/EPA involvement and investment = H/H

G= Governors Office FY00

Italics = TMDL initiated by other than Regional Office

(A) = Approved (S) = Submitted

7/20/2017
