June 8, 2003



Mr. Jim Christiansen
United States Environmental Protection Agency
Region 8 Ref: 8EPR-SR
999 18<sup>th</sup> Street - Suite 300
Denver, CO 80202-2466

RE: Richardson Flat Monthly Status Report for May 2003

Dear Mr. Christiansen:

This monthly Status Report details site activities conducted at Richardson Flat for May 2003.

## **Sampling Activities Conducted:**

None.

## Results:

No results were received during May 2003.

Planned Activities: June 2003

RMC will continue to work on documents and field activities as required to complete all required work at the Site. Sampling in the pond and wetland areas will begin upon approval of the Sampling and Analysis Plan.

Planned Activities: July 2003

RMC will continue to work on documents and field activities as required to complete all required work at the Site.

If you should have any questions or comments, please contact me at 801-255-2626.

Best regards,

Todd Leeds

**RMC** 

Cc: Jeff Montera, Susan Griffin, Kerry Gee, Kevin Murray, Muhammed Slam, Lynn Woodbury, Exponent