



# RECORD

Vermiculite Intermountain  
08-GA

7530-00-222-3525

FEDERAL SUPPLY SERVICE

(GPO)

VERMICULITE INTERMOUNTAIN  
333 West, 100 South  
Salt Lake City, UT

Sib ID: 086A

- 4/19/04 Arrived on site @ SPM. Cloudy, Cool, Raining  
First night of removal action. Fourteen workers. Previously built plastic enclosure in west bay of storage area. The crews are working from 6PM-6AM. One crew is vacuuming and washing negatives, then placing them on pallets & storing in semi-trailers. Second crew is built a 2x4 wall around paint storage area. Also, rigged up negative air piping from bay area.
- 4/20 Cool broken clouds, sunny, Raining in evening. Talked to Helene Stenerson who assigns Haz Waste IDs. She said the EPA could use the number assigned to Bristle Printing, number is UTR000000661. Met Mat with owner's representative, Bill Benson, & found that the wall built 4/19 was in wrong place. The crew in the west bay cleaned and packaged the negatives. Storage was in trailers.
- 4/21 ~~Co~~ Cloudy, cool, raining, rained most of night  
All negatives in west storage bay have been cleaned & wrapped & put on pallets. The fork lift would not work, so they will be moved out next shift. The windows on the SW side of the building were sealed with visqueen. Part of the 2x4 wall was removed to allow the employees access to the paint material.
- 4/22 Weather conditions essentially the same as yesterday. More rain in the forecast. Another call was made to the Public Utility office (Randy Peterson). The office (secretary) responded by "never heard of him.". Also called & left message w/ Lisa Walker regarding rental from La Quinta building. A decision had already been made yesterday, not to

Cont

4/22 ~~not~~ to rent the storage area. Accomodations will be made to expand the parking lot & to rent <sup>semi-</sup>morc trailer space. West area of the working area has been completed & plans are to move to adjacent area for cleaning. Paint Room & adjacent room are set to be cleaned.

4/23 Clear blue skies this morning. Arrived @ site (morning) to discuss any issues w/owner Bill Benson. He is concerned about us constricting his work space to the point that he can not function as a business. We had discussions & agreed that we would get him a Konex Box to store any shipments that he may have off the press. This appears to satisfy him for the time being... obviously his feeling more stressed as the work continues.

4/26 CLEAR BLUE SKIES. ARRIVED @ SITE @ 4 PM. DISCUSSED ISSUES W/ OWNER BILL BENSON - STILL CONCERNED ABOUT SPACE BEING CONSTRUCTED, AND ABOUT A FEW MISSING ITEMS (MARKER + BOX CUTTER). INK ROOM CLEANING CONTINUES, REAR STORAGE AREA CLEANING EFFORT STARTED.

4/27 WEATHER CONDITIONS SAME AS YESTERDAY. ARRIVED ON SITE @ 3 PM. MET WITH UTAH DEPT OF WATER QUALITY TO DISCUSS WHAT REQUIREMENTS THEY MAY HAVE REGARDING THE TREATMENT + DISCHARGE OF PERSONNEL DECON WATER. AFTER LENGTHY DISCUSSION, THEY DECIDED THAT THEY ~~HE~~ WOULD LIKE IT TO GO TO GROSSY MOUNTAIN FIRST. IF THAT IS NOT AN OPTION, FILTRATION AND SENDING IT TO A POTW IS SECOND; AND FINALLY THE LAST OPTION IS TO FILTER AND DISCHARGE TO THE STORM SEWER. OPERATIALLY, CLEANING CONTINUES  
(OVER)

(CONT)

4/27 IN THE INK STORAGE AREA, AND IN THE SOUTH STORAGE AREA. THE SPECIAL FORKLIFT ARRIVED TODAY, SO CLEANING THE ROLL STACK ~~START~~ ~~BE~~ IN THE NORTH-EAST STORAGE AREA SHOULD BEGIN AS SOON AS THE EAST BAY LOADING DOCK IS CLEARED.

4/28 ARRIVED ON SITE @ 2 PM. COLD AND RAIN/SNOW MIX. OBTAINED APPROVAL FROM THE CITY TO FILTER DECON WATER (PERSONNEL) AND RUN IT DOWN THE SANITARY SEWER. (SPOKE W/ STEVE CAULTENBACH) ~~EFF~~ ER WAS INSTRUCTED TO MARK EQUIPMENT GOING INTO ARTISTIC PRINTING (IE KNIVES, EXTENSION COARS, ETC) TO AVOID MORE COMPLAINTS OF MISSING ITEMS FROM MR. BENSON.

4/29 ARRIVED ON SITE @ 1.30 PM. CLOUDY AND COOL, NO RAIN. RICK BRIGHT OF THE SALT LAKE PUBLIC UTILITIES DEPT. CAME ON SITE AND PRESENTED OUT WHERE WE CAN ACCESS THE SANITARY SEWER FOR DISPOSING OF FILTERED PERSONNEL DECON WATER. HE NEEDS TO BE CONTACTED WHENEVER WE NEED TO DO THE DISPOSAL. HE CAN BE REACHED AT (801) 483-6759 (OFFICE), (801) 461-6052 (CELL), OR (801) 483-6700 (24 HR DISPATCH). MET W/ ARTISTIC OWNER BILL BENSON, WHO SEEMS TO BE MORE COMFORTABLE W/ THE ACTIVITIES NOW. I STRESSED TO HIM THAT IT IS IMPERATIVE THAT HIS EMPLOYEES NOT ENTER THE CONTAINMENT AREAS DURING THE DAY. THE FOREMAN HAS ~~NOT~~ SEEN EVIDENCE THAT SOMEONE ENTERED A COUPLE OF OUR CONTAINMENTS DURING THE LAST FEW DAYS.

4/30 ARRIVED ON SITE @ 1 PM. PARTLY CLOUDY AND WARMER. THE FOREMAN HAD APPROACHED ME YESTERDAY ABOUT THE POSSIBILITY OF HAVING MR. BENSON IDENTIFY ITEMS ~~ON THE FLOOR~~ IN THE PRINTING + BINDING AREAS THAT COULD BE MOVED INTO CONTAINMENT, CLEANED, AND

(CONT)

4/30 STORED IN THE TRAILERS. MR BENSON WAS RECEPTIVE TO THIS IDEA, AND SAID HE WOULD START MAKING THINGS THIS AFTERNOON.

5/3 ON SITE 200 HRS. WORK CONTINUING AS PER WORK SCHEDULE - ARTISTIC PRINTING. DISCUSSED PURCHASE OF "GOLF 5" DUCT TO REPLACE THAT WHICH BILL BENSON CLAIMED WAS DAMAGED BY CONTAINMENT CREW. DISCUSSED NEEDS FOR ADDITIONAL SITE SECURITY DURING SCHEDULED MAY EVENTS AT THE DELTA CENTER.

5/4 ON SITE @ 1030 HRS. WEATHER WARM & SUNNY. LA QUINTA (STULLER WENCK) REPORTS THERE IS NO CONTRACT IN PLACE FOR SALE OF THE F.E. BUILDING. ALSO, LA QUINTA HAS ~~ALSO~~ HAD RECENT DISCUSSIONS WITH PRIVATE PARTY FOR LEASE OF F.E.B. ACCORDINGLY, THE BLUE INTERIOR SHOULD BE RESTORED AFTER CLEANING.

DELTA CENTER SECURITY, JIM BELL, COMMENTED ON SECURITY ISSUES RE: MAY ACTIVITIES IN AND AROUND DELTA CENTER. MAY BE SLIGHT NEED TO ENHANCE SITE SECURITY RE: PARKING CONTROL WEEKEND OF 5/15-16.

SIGNED MANIFESTS FOR 2x 25CY LOADS OF

(CONT.)

(5/4) A/C M TOP/FUN DISPOSAL AT CLEON: HARBOR.  
Bill Benson reports GENERAL SATISFACTION  
with work to-DATE. NO MAJOR ISSUES TO  
RAISE.

WALK-THROUGH OF FEBUILDING w/10/PC & CDM

5/5 ON SITE @ 0500 hrs. clear sky w/  
EXPECTED DAYTIME HIGH EXPECTED TO  
BE MID 80's.

WALK-THROUGH AFTER CREW HAD CEASED  
WORK FOR THE DAY. GENERAL ISSUES  
CONVERSATION WITH BILL BENSON.

• ASKED BENSON TO HAVE PERSON  
LOCKERS CLEANED OUT.

• ASKED BENSON TO INVENTORY ALL  
AIR FILTERS FOR OUR RECORDS  
SO WE COULD ORDER A NEW SET.

• BENSON VOICED SATISFACTION  
WITH OUR WORK ~~with no~~  
AND NOTHING NEGATIVE TO  
PASS ALONG.

TALKED w/ CRAIG MYERS RE: HOSE STRUCK  
HOSE. CONSIDER THE HOSE DESIGN TO  
REPLACE THAN CLEAN. THEREFORE  
CONSIDER IT AN ALLOWABLE COST.

CONVERSATION WITH ELLISON STOLLENWACK.  
SHE WILL HAVE REPRESENTATIVE CALL RE:  
ASSISTING w/ WORK PLAN DEVELOPMENT FOR  
CLEANUP OF FEB.

5/10. CHRIS GARCIA AND BUTCH WILLOUGHBY FROM  
USCG PACIFIC STRIKE TEAM ONSITE AT 1630.  
RECEIVED SITE FAMILIARIZATION. WEATHER - TEMP  
APPX 70°, STRONG WIND GUSTS (35 MPH+) WITH  
EXPECTED SHOWERS.

5/10 THRU 5/31 - SEE ALSO THE FOLLOWING US COAST GUARD  
PACIFIC STRIKE TEAM UNIT LOGS.

5/19 MET W/ BILL BENSON. DISCUSSED SAFETY CONCERNS  
W/ HIM. DUE TO HIS PEOPLE + OURS WORKING IN CLOSE  
PROXIMITY FOR THE NEXT COUPLE OF DAYS. HE WILL APPOINT  
A SAFETY OFFICER FOR HIS PEOPLE. INFORMED HIM THAT  
WE ~~WILL~~ TOLD OUR CREWS TO COORDINATE ACTIVITIES  
IN THE SUPPORT


































5/25/04

- 0545 - DC1 GARCIA ONSITE
- 0600 - ATTENDED MORNING TAILGATE MEETING  
WEATHER: PARTLY CLOUDY WITH CHANCE  
OF ISOLATED SHOWERS. HI AROUND 65°
- 1032 - ER FOREMAN NOTICED DAMAGE TO RENTAL  
FORKLIFT. ATTEMPTING TO FIND CAUSE OF  
DAMAGE.
- 1150 - DEPARTED SITE FOR LUNCH.
- 1230 - ARRIVED BACK ONSITE.
- 1240 - ENTERED HOT ZONE (Level C)
- 1400 - DEPARTED HOT ZONE
- 1450 - DC2 Rexrode onsite
- 1515 - DC1 GARCIA DEPARTS SITE
- 1800 - ATTENDED EVENING SAFETY BRIEF
- 0045 - DEPARTED SITE



5/26/04

- 0545 DC1 GARCIA ONSITE. WEATHER IS CLEAR  
SKIES HIGH EXPECTED AROUND 70°.
- 0600 ATTENDED MORNING SAFETY BRIEF.
- 0615 DISCUSSED ISSUES WITH ER FOREMAN REGARDING  
PLACING PATRAS # ON DETERIORATING CEILING. ALSO  
AREAS OF ARTISTIC PRINTING. OFFICE AREA  
OF AP PASSED CLEARANCE.
- 0830 CHECKED AND RECONFIGURED TRAFFIC  
BARRICADES AND REPLACED CAUTION TAPE.
- 1200 DEPARTED SITE
- 1230 ARRIVED BACK ON SITE.
- 131315 ENTERED HOT ZONE "LEVEL C".
- 1330 DEPARTED HOT ZONE.
- 1420 DC2 REXRODE ONSITE
- 1520 DC1 GARCIA DEPARTS SITE
- 1800 ATTENDED EVENING SAFETY BRIEF
- 1855 DEPARTED SITE FOR DINNER
- 1910 ARRIVED BACK ON SITE
- 0010 ENTERED HOT ZONE "LEVEL C"
- 0045 DEPARTED HOT ZONE
- 0100 DC2 REXRODE DEPARTS SITE.



51  
2  
06  
06  
115  
12  
131  
141  
144  
164  
170  
173  
175  
180  
200  
213  
235

5/27/04

0545 DC' GARCIA ONSITE. WEATHER:

PARTLY CLOUDY WITH QUICK SHOWERS  
MOVING THRU. HIGH OF 79° EXPECTED.

0600 Attended Morning SAFETY BRIEF.

0615 Discussed progress with ER.

Pressroom expected to be encapped  
by 2100 this evening. Bindery IS  
RUNNING SLIGHTLY BEHIND. EXPECT

1150 DEPARTED SITE FOR ON-SITE INSPECTION

1250 ONSITE

1315 CONDUCTED Level "C" ENTRY

1419 DEPARTED HOT ZONE

1445 - DC<sup>2</sup> REXRODE ONSITE

1600 - DC' GARCIA OFFSITE

1715 - DC' GARCIA ONSITE

1730 - Entered hot zone AND INSPECTED OUTSIDE  
PRESS AREA. IDENTIFIED MINOR DISCREPAN-  
CIES THAT NEEDED TO BE CLEANED.

1750 - Departed HOT ZONE.

1800 - ATTENDED EVENING SAFETY BRIEF

2000 - DEPARTED SITE FOR DINNER

2130 - DC<sup>2</sup> REXRODE ON-SITE + DC' GARCIA OFF-SITE

2340 - DC<sup>2</sup> REXRODE DEPARTS SITE

Del [Signature]

5/28/04

5/28

- 0545 DC GARCIA ONSITE. WEATHER: PARTLY CLOUDY. SHOWERS EXPECTED. HIGH OF 69°.
- 0600 ATTENDED MORNING SAFETY BRIEF. MAIN PRESS ROOM AND BINDERY HAVE BEEN INSPECTED AND ENCAPSULATED.
- 0730 ENTERED HOT ZONE (LEVEL C) TO COLLECT AIR SAMPLES.
- 0830 ENT<sup>g</sup> DEPARTED HOT ZONE
- 0910 ENTERED HOT ZONE TO COLLECT BINDERY SAMPLES AND SET UP PRESS ROOM. LEVEL "C".
- 0915 DC<sup>2</sup> REXRODE ONSITE
- ~~0920 ENTERED C<sup>g</sup>~~
- 0957 DEPARTED HOT ZONE
- 1220 ENTERED HOT ZONE TO COLLECT SAMPLES.
- 1245 DEPARTED HOT ZONE.
- 1300 DEPARTED SITE FOR WEEKEND.

054

0905

0945

1130

*G. Garcia*

5/29/04

- study. 0545 DC' GARCIA AND DC<sup>2</sup> REXRODE ONSITE.  
Spoke with Tommy Cook of EDM last evening.  
Pressroom sample had 1 structure.  
Plan is to reclean missed areas, re-  
encap and resample.
- ed. 0905 Entered Hot zone to set up sample pumps.
- ect 0945 ~~Entered Hot zone~~ DEPARTED HOT ZONE
- 1130 DC' GARCIA + DC<sup>2</sup> REXRODE DEPART SITE
- VERY FOR DAY.

les.

*[Handwritten signature]*

5/31/04

0550 DC GARCIA + DC<sup>2</sup> Roxade onsite. Weather -  
PARTY cloudy with High of 70°.

0600 ATTENDED MORNING SAFETY BRIEF. Crew will  
commence cleaning AP, and tearing  
down containments.

1200 DEPARTED SITE FOR LUNCH

1230 BACK ONSITE

1800 DEPARTED SITE

*D. Garcia*

6/1/04

0530 ONSITE, WEATHER SUNNY, HIGH OF 79°

0600 ATTENDED MORNING SAFETY BRIEF. Plan of  
the day is to commence putting back  
supplies into artistic printing. Appx 5  
crewmembers will be putting up  
containments in F.E.B.

1200 DEPARTED LUNCH

1230 BACK ONSITE

1300 BMI STRICKLAND REPORTS TO SITE.

1800 DEPARTED SITE

*Danell Strickland* Bm

6/2/04

0550 DC GARCIA, DC<sup>2</sup> REXRODE, BM<sup>1</sup> STRICKLAND ONSITE.

WEATHER - MOSTLY SUNNY W/ HIGH OF 75° F.

0600 ATTENDED MORNING SAFETY BRIEF. CREW WILL COMMENCE LOADING & RESTORATION OF ARTISTIC PRINTING, WHILE THE REST OF THE CREW WILL CONTINUE PUTTING CONTAINMENT IN F.E.B.

0800 ARTISTIC PRINTING BEGAN RUNNING SOME PRESS'S AND OTHRE VARIOUS EQUIPMENT.

1000 TWO SEMI-TRAILERS MOVED NEXT TO ARTISTIC PRINTING BUILDING FOR RESTORATION.

1210 BM<sup>1</sup> STRICKLAND, DC<sup>2</sup> REXRODE DEPART SITE FOR LUNCH

1240 BM<sup>1</sup> STRICKLAND, DC<sup>2</sup> REXRODE BACK ON SITE FROM LUNCH

1430 ER'S DROPPED 1 PALLET OF PAPER (APPX. 8500 SHEETS) WHILE LEAVING AP WAREHOUSE. PROPERLY DOCUMENTED IN INVENTORIED, & OWNER ~~AP~~ ALONG WITH RT'S PM NOTIFIED.

1700 DEPARTED SITE.

Danell J. Strickland BM<sup>1</sup>

*[Handwritten signature]*

03 JUNE 21

0530 DC<sup>1</sup> GARCIA, BM<sup>1</sup> STRICKLAND, DC<sup>2</sup> REXRODE ON SITE.

WEATHER - MOSTLY SUNNY WITH A HIGH OF 91° F.

0600 ATTENDED MORNING SAFETY BRIEF. CREW WILL CONTINUE RESTOCKING AP, AND INSTALLATION OF CONTAINMENT OF F.E.B.

0800 - OWNER OF AP (BILL) COMPLAINED OF BROKEN SWITCH FOR ROLLING PRESS. CALLED ELECTRICIAN TO COME OUT + JUMP SWITCH TO GET POWER + FIGURE OUT IF ER'S BROKE IT DURING CLEANING, OR NOT.

0915 OWNER OF AP CAME TO ME (DC<sup>1</sup> GARCIA) STATE ABOUT SPEED OF LOADING STOCK. I ATTEMPTED TO EXPLAIN THAT WE MUST UNLOAD TRAILERS BY FRIDAY AND HE HAD 2 OPTIONS - PALLETIZE STOCK IN AMPCO LOT AND LOAD AT HIS TIMEFRAME, OR IF NOT UNLOADED BY FRIDAY HE WOULD BE RESPONSIBLE FOR THE EXPENSE OF TRAILER RENTALS AND PARKING SPACE RENTALS. OWNER REMAINEDirate and would not speak to me civilized. I COMMENCED TO SHUT DOWN SITE and told blower we would place stock on pallets in Ampco parking lot and he could load at his discretion. CONTACTED CRAIG MYERS AND INFORMED OF SITUATION. WILL CALL BACK WITH FURTHER INSTRUCTIONS. *Eric Garcia*

03  
059  
120  
1000  
04 JUN  
05  
060  
06  
120  
1215  
1330  
070  
140  
143  
150

03 JUN 04 (CONTINUED)

0945 DC<sup>2</sup> REXRODE DEPARTS SITE TO AIRPORT EN ROUTE  
BACK TO HANGAR (NOVATO, CA).

1245 DC<sup>1</sup> GARCIA DEPARTS SITE TO AIRPORT EN ROUTE  
BACK TO HANGAR (NOVATO, CA). BM<sup>1</sup> STRICKLAND  
REMAINS ON SITE AS FDSCR.

1800 BM<sup>1</sup> STRICKLAND DEPARTS SITE.

Danell J. Strickland BM<sup>1</sup>

04 JUN 2004

0550 ARRIVE AT SITE. WEATHER MOSTLY SUNNY, 91°F.

0600 ATTENDED MORNING SAFETY BRIEF. MINIMAL CREW AT  
A.P.F.E.B. RESTOCKING, AND THE OTHERS LEFT REMOVING

ASBESTOS FROM F.E.B.

0650 SET UP SKC PUMPS OUTSIDE ENTRY ZONES  
OF F.E.B., AND UNDER VENTS OUTSIDE OF  
BUILDING.

1200 DEPARTED SITE FOR LUNCH.

1215 ON SITE; FROM LUNCH.

1330 FINISHED RESTOCKING OF ARTISTIC PRINTING, AND  
PATCH IN ROOF OF FRONT OFFICE. ALL LEFT WITH  
IN AP IS ELECTRICIAN WORK (LIGHTS), AND WINDOW  
REPLACEMENT

0700 (LATE ENTRY, OFF) ROLL-OFF BIN FROM FEB., PICKED-UP,  
AND ANOTHER (EMPTY) DROPPED OFF.

1400 ENTERED HOT ZONE.

1430 DEPARTED HOT ZONE.

1500 BAGAN RETURNING TRACTOR TRAILERS BACK TO RENTAL  
COMPANY.

04 JUN 2004 (CONTINUED)

1700 DEPARTED SITE.

Danally Still BM

06 JUN 2004: ARRIVED ON SITE TO CHECK UP ON THE PLACE OVER WEEKEND @ 1000

Danally Still BM

07 JUN 2004

0450 ARRIVED ON SITE. WEATHER IS MOSTLY SUNNY IN THE 80'S.

0500 HELD MORNING SAFETY BRIEF. PLAN FOR THE DAY IS TO HAVE MINIMAL CONTRACTORS RESTORING ARTISTIC PRINTING, WHILE THE REST OF THE CREW IS IN THE F.E.B. REMEDIATING.

0600 SET UP 3 PERIMETER SICC PUMPS, AND 1 PERSONAL.

0645 VAL TRUCK OPERATION COMMENCED.

1445 MADE LEVEL C ENTRY INTO FEB.

1515 DEPARTED FEB.

1700 DEPARTED SITE; FLOYD (FOSC) BACK ON SITE.

Danally Still BM

08 JUN 2004

0450 ARRIVED ON SITE. WEATHER TO BE MOSTLY SUNNY W/ HIGH OF 85°F.

0500 MORNING SAFETY BRIEF. CREW WILL CONTINUE REMOVING CARPET AND MISC. ITEMS IN F.E.B.

0540 SET UP THREE PERIMETER SICC PUMPS.

28 JUN 2004 (CONTINUED)

1230 - ENTERED HOT ZONE WITH BRIAN PYLES (CDM)

CONDUCTED SMOKE TEST AND PASSED

1245 - ER' BEGAN REMOVING INSULATION FROM CEILING.

1315 - EXITED HOT ZONE; 1 ROLL-OFF BIN PICKED UP, 1 DROPPED OFF

1530 - SECURED SKC PUMPS.

1700 DEPARTED SITE

Danell J. St. O. Q. BM

29 JUN 2004

0445 ARRIVED ON SITE. WEATHER IS PARTLY CLOUDY, HIGH OF 81°F.

0500 MORNING SAFETY BRIEFING. PLAN OF THE DAY WILL BE

TO FINISH CLEANING F.E.B., AND REPLACING MINOR THINGS (GLASS, BROKEN) IN ARTISTIC PRINTING.

0615 SET UP PERIMETER SKC PUMPS.

0900 CONTRACTOR FROM ER' (MAPPA) GOT LEFT ARM STUCK

IN 4" VACUUM HOSE, HAD TINGLING, AND REDNESS IN ARM.

STILL HAD FEELING, + A PULSE, WAS TAKEN TO EMERGENCY ROOM.

1045 CONTRACTORS NOTICED A PILOT LIGHT FOR GAS LIT.

NOTIFIED QUESTAR GAS CO., AND IT WAS TURNED OFF.

1100 DEPARTED SITE FOR LUNCH.

1155 BACK ON SITE.

1430 ENTERED HOT ZONE, TOOK PICTURES.

1500 DEPARTED HOT ZONE.

1645 MADE ROUND OF A.P. TO CHECK WINDOWS.

1700 DEPARTED SITE FOR EVENING

Danell J. St. O. Q. BM

10 JUN 2004

0445 ARRIVED ON SITE. WEATHER FOR DAY WILL BE HIGH OF 67°F WITH SCATTERED SHOWERS.

0500 MORNING SAFETY BRIEF HELD. CREW WILL BE WASHING F.E.B. FOR THE DAY, WHILE TWO FINISH GLASS REPLACEMENT IN A.P.

0515 - NOTICED MY COMPUTER WAS DIFFERENT WHEN I LOGGED ON THIS MORNING (ICONS RE-ARRANGED, FONT DIFFERENT, NOT PLUGGED IN.). I REMEMBER THAT NIGHT SECURITY STAYS IN THIS TRAILER. I LOGGED ON INTERNET, AND TRIED DROP DOWN ARROW TO CHECK HISTORY. THERE WAS NOTHING. I THEN CHECKED THE DELETED COOKIES ICON WHICH KEEPS THEM FOR 5 DAYS. FOUND NUMEROUS WEBSITES LIKE MSN.COM, PASSPORTIMAGE.COM, ETC. THAT WERE LOGGED ON ANYTIME FROM 1900 (NIGHT SHIFT) TO 0343 (NIGHTSHIFT). ~~TILL~~ <sup>CAUSE</sup> INFORMED MERRILL TAYLOR, AND JOHN HALL (BOTH ERS FORMER) AND THEY SAID THEY WILL HANDLE IT. I WILL CALL MY COMPUTER TECH BACK AT HANGAR THIS MORNING AND INFORM HIM. DANIEL J. STICKEL, BM, USCG, PACIFIC STRIKE TEAM.

1130 DEPARTED SITE FOR LUNCH.

1210 ARRIVED BACK ON SITE.

1330 ENTERED HOT ZONE.

1415 DEPARTED HOT ZONE.

1520 PICK-UP SKC PUMPS.

1605 MYSELF, FLOYD NICHOLS (FOSC), MERRILL TAYLOR (ERS) TALKED TO BILL BENSON OF ARTISTIC PRINTING ABOUT WHAT QUEENT'S WORK. HE SAID ALL WORKS EXCEPT FOR SMALL THINGS HE CAN FIX, AND HE WILL CALL IF SOMETHING ELSE HAPPENS.

1925 DEPARTED SITE.

Daniel J. Stickel BM

1130  
0450  
0500  
0620  
1115  
1215  
1515  
1600  
14 JUN 2004  
0450  
0500  
0540  
1000  
1100  
1140  
1515  
1530  
1615  
1600

11 JUN 2004

0450 ARRIVED ON SITE. WEATHER FOR DAY WILL BE HIGH OF 65°F.

0500 ATTENDED MORNING SAFETY BRIEF. PLAN OF DAY WILL BE FOR CREW TO FINISH ENCAP, PRESSURE WASH WALLS AND CEILING.

0620 SET UP PERIMETER SKC PUMPS.

1115 DEPARTED SITE FOR LUNCH.

1215 RETURNED FROM LUNCH.

1515 TOOK DOWN PERIMETER SAMPLING (SKC PUMPS).

1700 DEPARTED SITE.

Danely Stickle BM

14 JUN 2004

0450 ARRIVED ON SITE. WEATHER FOR DAY WILL BE SUNNY W/ HIGH OF 90°F.

0500 ATTENDED MORNING SAFETY. PLAN FOR THE DAY WILL BE TO CONTINUE WASHING/CLEANING F.E.D.

0540 SET UP PERIMETER SKC PUMPS.

1000 ONE ROLL OF BIN DROPPED-OFF, AND ONE FULL ONE PICKED-UP.

1100 DEPARTED SITE FOR LUNCH.

1150 BACK ON SITE.

1515 BROKE DOWN SKC PERIMETER PUMPS.

1530 ENTERED HOT ZONE; TOOK PHOTOS

1615 DEPARTED HOT ZONE

1700 DEPARTED SITE

Danely Stickle BM

~~Danely Stickle~~

15 JUN 2004

- 0450 ARRIVED AT SITE. WEATHER FOR THE DAY WILL BE MOSTLY  
SUNNY WITH A HIGH OF 81° F.
- 0500 ATTENDED MORNING SAFETY BRIEF. PLAN OF DAY WILL BE TO  
CONTINUE ~~AND~~ CLEANING THE F.E.B.
- 0610 SET UP PERIMETER SKC PUMPS.
- 1100 DEPARTED SITE FOR LUNCH
- 1145 BACK ON SITE.
- 1230 ENTERED HOT ZONE, TOOK PHOTOS
- 1315 DEPARTED HOT ZONE.
- 1415 TOOK DOWN PERIMETER SKC PUMPS.
- 1700 DEPARTED SITE.

Danell J. Stickle B.S.

16 JUN 2004

- 0445 ARRIVED ON SITE. WEATHER FOR DAY WILL BE PARTLY CLOUDY  
WITH A HIGH OF 78° F.
- 0500 ATTENDED MORNING SAFETY BRIEF. PLAN OF THE DAY WILL BE TO  
CONCENTRATE ON NORTH SIDE OF BUILDING, AND FINISH CLEANING  
IT (FEB).
- 0610 SET UP PERIMETER SKC PUMPS.
- 0930 ENTERED HOT ZONE WITH BRIAN (CDM) TO DO INSPECTION OF  
NORTH SIDE BUILDING BEFORE ENCAPSULATION.
- 1000 DEPARTED HOT ZONE.
- 1100 DEPARTED SITE FOR LUNCH.
- 1145 BACK ON SITE.
- 1430 TOOK DOWN PERIMETER SKC PUMPS.
- 1530 ENTERED HOT ZONE.
- 1615 DEPARTED HOT ZONE.
- 1700 DEPARTED SITE.

Danell J. Stickle B.S.

173

0440

0500

0550

0630

0730

1110

1145

1200

1230

1430

1500

1515

1700

18 JUN 2004

1445

0500

0550

17 JUN 2004

0445 ARRIVED ON SITE. WX WILL BE SUNNY W/ HIGH OF 78°F.

0500 ATTENDED MORNING SAFETY BRIEF. PLAN OF THE DAY IS FOR THE CREW TO CONTINUE CLEANING. FEW RALES IN NORTH END OF BUILDING TO BE ENCAPED, AND RUN CLEARANCE TEST TODAY.

0557 SET UP PERIMETER SKC PUMPS.

0630 ENTERED HOT ZONE TO RUN PUMPS FOR CLEARANCE TEST ON NORTH SIDE OF F.E.B.

0730 DEPARTED HOT ZONE.

1110 DEPARTED SITE FOR LUNCH

1145 RETURNED FROM LUNCH

1200 ENTERED HOT ZONE TO RUN PUMPS FOR CLEARANCE TEST ON NORTH SIDE. CONTAINMENT TWO.

1230 DEPARTED HOT ZONE.

1430 ENTERED HOT ZONE TO TAKE DOWN CLEARANCE SAMPLES.

1500 DEPARTED HOT ZONE.

1515 TOOK DOWN PERIMETER SKC PUMPS.

1700 DEPARTED SITE.

Danally, S. H. [Signature]

18 JUN 2004

0445 ARRIVED AT SITE. WEATHER FOR THE DAY IS SUNNY WITH HIGH OF 82°F.

0500 HELD MORNING SAFETY BRIEF. PLAN OF THE DAY IS WORK A MINIMAL CREW IN FEB PRESSURE WASHING SOUTH END, ENCAPSULATING. CIM WILL CONTINUE CLEARANCE SAMPLES.

0550 ONE PERIMETER SKC PUMP WAS SET UP AT SOUTH WEST CORNER UNDER NAFU.

18 JUN 2004 (CONTINUED)

- 0630 CDM BEGAN CLEARANCE SAMPLE OF CF NORTH  
END CONTAINMENT OF F.E.B.
- 1115 DEPARTED SITE FOR LUNCH.
- 1205 BACK ON SITE.
- 1330 CDM (BRIAN PYLES), AND OSC (CRAIG MYERS)  
FOUND VERMICULITE IN NORTH WEST CEILING AREA  
OF F.E.B. WHILE SETTING UP CLEARANCE TESTS.  
B. PYLES WENT BACK IN TO INVESTIGATE.
- 1415 TOOK DOWN PERIMETER SIKC PUMP.
- 1445 BMT STRICKLAND DEPARTS SITE EN ROUTE NOVATO, CA  
U.S. COAST GUARD PACIFIC STRIKE TEAM  
DE-MOBILIZED.  
CRAIG MYERS, EPA REGION VIII REMAINS ON-SITE  
AS FOSC.

Danell J. Strickland BMT