



2009457

USEPA

WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

3282-116-EC-WAFS-14038

Project Name Libby RI	WA No.: 116-RIRI-08BC	Revision No.: /
Activity: RI/FS	EPA Contract No.: 68-W5-0022	Modification No.: (C.O. Use Only)
Contractor: CDM-FPC	Contractor Control No.:	Date: 03/14/2002

2. DESCRIPTION OF ACTION

New WA (need WP for WA) • Attach SOW /schedule • Designate WAM	WA Amendment • Change in LOE scope by task • Add additional tasks or funds for increased activity	Partial WP Approval WP Disapproval X Final WP Approval Amendment to Final WP Approval • Approve change in LOE, scope, or budget • Approve additional task	Technical Direction Memorandum • Details on scope, budget, or schedule • Minor shift within SOW (no change in \$/LOE) • Change in WAM X Set or revise expenditure limit (EL)	Incremental Funding • Fund approved WP WA Closeout Notification • Notify contractor to initiate WA closeout task • Revise EL after final invoice Other
--	--	--	--	--

3. BUDGET INFORMATION – * Fees Included

<input type="radio"/> Completion Form WA <input checked="" type="radio"/> Term Form WA		Approved Work Plan Budget		Expenditure Limit (EL)	
	Total Funding Received (\$)*	LOE (Term WA only)	(\$)*	LOE (Term WA only)	(\$)*
Current	\$250,000.00	0 q.l.	\$0.00	200 q.l.	\$30,000.00
This action	\$0.00	2,913	\$221,609.00	2,913	\$191,609.00
Total	\$250,000.00	2,913 q.l.	\$221,609.00	2,913 q.l.	\$221,609.00

4. WA COMPLETION DATE Current: 12/31/2002

Revised:

5. EPA COMMENTS: This WAF approves work plan and raises expenditure limits.

6. APPROVALS (Signatures)

Contractor Site Manager/Date	EPA Work Assignment Manager/Date
	JCE 3/14/02
Contractor Regional Manager/Date	EPA Project Officer/Date
	Judith Powell 3/18/02
	EPA Contracting Officer/Date
Michael for L. Brown 3/21/02	3/20/02

☒ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

RECEIVED

APR 02 2002

TMS-G Office