



2009588

## RACS WORK ASSIGNMENT FORM

USEPA

## 1. WORK ASSIGNMENT INFORMATION

Project Name: LIBBY ABESTOS RI

WA No.: 116-RIRI-0-8BC

Revision No.:

Activity: RI

EPA Contract No.: 68-W5-0022

Modification No.:  
(C.O. Use Only)

Contractor: CDM FEDERAL

Contractor Control No.:

Date: 11/13/02

## 2. DESCRIPTION OF ACTION

<b>New Work Assignment</b> (Need WP for WA)  <ul style="list-style-type: none"> <li>• Attach SOW /schedule</li> <li>• Designate WAM</li> </ul>	<b>Work Assignment Amendment</b>  <ul style="list-style-type: none"> <li>• Change in LOE or scope by task</li> <li>• Add additional tasks or funds for increased activity</li> </ul>	<ul style="list-style-type: none"> <li>— Partial WP Approval</li> <li>— WP Disapproval</li> <li>— Final WP Approval</li> <li>— Amendment to Final WP Approval</li> <li>• Approve change in LOE, scope or budget</li> <li>• Approve additional tasks</li> </ul>	<ul style="list-style-type: none"> <li>— Technical Direction Memorandum</li> <li>• Details on scope, budget or schedule</li> <li>• Minor shift within SOW (no change in \$/LOE)</li> <li>• Change in WAM</li> <li>— Set or revise Expenditure Limit</li> </ul>	<ul style="list-style-type: none"> <li>— Incremental Funding</li> <li>• Fund approved WP</li> <li>— WA Closeout Notification</li> <li>• Notify contractor to initiate WA closeout task.</li> <li>• Revise EL after final invoice</li> <li>— Other (see comments)</li> </ul>
---	--	--	--	---

## 3. BUDGET INFORMATION -- \* FEES INCLUDED

Funding category

Action Code

S/SID:

Completion Form WA <input type="checkbox"/> Term Form WA <input checked="" type="checkbox"/>		Approved Work Plan Budget		Expenditure Limit (EL)	
Total Funding Received (\$)*		LOE (Term WA only) (\$)*		LOE (Term WA only) (\$)*	
Current	\$525,000	2,973	\$496,693	3,173	\$496,693
This Action	\$0	1,604	\$1,224	1,404	\$0
Total	\$525,000	4,577	\$497,917	4,577	\$496,693

## 4. WA COMPLETION DATE

Current: 3/31/03

Revised:

## 5. EPA COMMENTS:

THIS WAF APPROVES WORK PLAN REVISION 2 DATED NOVEMBER 6, 2002.  
THIS WAF INCREASES LOE EXPENDITURE LIMITS.

## 6. APPROVALS (Signatures)

Contractor Site Manager/Date

EPA Remedial Project Manager/Date

JIM CHRISTIANSEN

Contractor Regional Manager/Date

EPA Project Officer/Date

Judith Powell

- [ ] Approved As Submitted  
[ ] Approved With Changes  
[ ] Not Approved

EPA Contracting Officer/Date

Anderson Hamp, Jr.

cc: 1. EPA PO

2. WAM

3. EPA CO