

Toppenish: Docket No. RCRA-10-2010-0136

Michael Chun

to:

Rob Rau, Deborah Hilsman, ZHiatt, sue, Yen-Vy Van

09/10/2010 03:40 PM

Show Details

Rob,

The following are the proposed schedule for completing an approvable Corrective Action Plan (CAP) for the Smitty's Toppenish site:

- Develop an Supplemental Site Assessment Plan and submit to EPA Region 10 for approval – **October 4, 2010**
- Upon approval of the Supplemental Site Assessment Plan by EPA Region 10, the proposed field work will be completed in 90 days. This would include the site access agreements, groundwater monitoring well placements and professional site survey.
- Within 120 days of completing the Supplemental Site Assessment, RH Smith will complete 2 quarterly groundwater monitoring events and submit to EPA Region 10 an approvable CAP.
- Within 180 days after the CAP is approved by EPA, RH Smith will implement the approved CAP.

I would like to request a meeting to discuss the proposed schedule. Please let me know your availability and I will coordinate with Zach and Yen-Vy. Thanks

Associated Environmental Group. LLC

Michael S. Chun, RSA

General Manager/Principal

1018 Capitol Way S, Suite 201

Olympia, WA 98501

P. 360-352-9835

F. 360-352-8164

C. 360-507-6380

mchun@aegwa.com