

WGSL Daily Progress Report - AOC

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve Wall, Katherine Baylor, stuart.yamada, Steven.chang, alec.wong

01/28/2011 08:50 PM

[Show Details](#)

Greetings all.

Please find below the daily progress report on work items contained within the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED**Cell 6 assessment:**

1) EPA approval was received today allowing WM to resume operations in the east side of cell E6.

2) The south portion of the west side assessment of cell E6 is ongoing.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor stripped forms from Wednesday's concrete pour and began cleaning storm mud and debris from the rebar supports. From Saturday thru Monday the forms will be reset for the next pour.

2) Box Culvert: The contractor poured 200 lf of invert concrete in the open box channel, and continued placing structural steel forms. From Saturday thru Monday additional forming and placement of structural steel will continue in preparation for invert pours on Tuesday and Friday.

3) Pipe: The contractor continued excavating the Hobas pipe trench and placing bedding (aggregate below pipe). These same operations will continue through early next week when pipe can be placed.

Cell 6 Leachate Riser Restoration:

1) Electricians are preparing the controls and generator for the leachate pump at the storage tank. The pumping contractor continues removing water from pond surface.

2) The contractor pumped 20,321 gallons of silt from the south pond area. From Saturday thru Monday the contractor will continue to pump silt from south pond.

Sediment Basin:

1)The contractor pumped 60,000 gallons of storm water again today which was sent to the WWTP for treatment and disposal. From Saturday thru Monday the contractor will continue this pumping.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please recycle any printed emails.