

Daily Progress Report for 2-2-11

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve Wall, Katherine Baylor, stuart.yamada, Steven.chang, alec.wong

02/02/2011 09:06 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED**Cell 6 assessment:**

1) The south portion of the west side assessment of cell E6 is ongoing. The operations layer of protective stone located above the anchor trench is being removed to allow the liner material to be further investigated. A temporary fill road was placed today to allow the excavator to access the side wall liner. The assessment should be completed by this Saturday.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor continues to place the wall forms and reinforcing steel rebar, in anticipation of pouring additional concrete wall material on Thursday.

2) Box Culvert: Placement of reinforcing steel continued. The final invert pour is scheduled for Friday.

3) Pipe: Placement of the large diameter Hobas pipe continued today. The contractor continues placing bedding (aggregate below and around the pipe), and began pressure testing the joints of placed pipe.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor continues skimming

water from the surface of the area south of Cell E6, and transported 16,500 gallons again today to the waste water treatment plant. These activities are ongoing.

2) The contractor removed 10,000 gallons of mud and water mixture from the area south of Cell E6 today, and placed into frac tanks in order to allow them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 105,800 gallons of storm water from the sedimentation basin today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please recycle any printed emails.