

Daily Progress Report for 2-3-11

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve Wall, Katherine Baylor, stuart.yamada, Steven.chang, alec.wong

02/03/2011 10:01 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED**Cell 6 assessment:**

1) The south portion of the west side assessment of cell E6 is ongoing. The operations layer of protective stone located above the anchor trench is being removed to allow the liner material to be further investigated. A temporary fill road was placed to allow the excavator to access the side wall liner. The assessment should be completed by this Saturday.

Western Storm water Diversion Project (to render functional):

- 1) Diversion Structure: Concrete wall material was poured today, and the contractor continues to place the final wall forms and reinforcing steel rebar.
- 2) Box Culvert: The contractor completed placement of the invert reinforcing steel. The final invert pour is scheduled for Friday.
- 3) Pipe: Placement of the large diameter Hobas pipe and backfilling continued today. The contractor continues pressure testing the joints of placed pipe. Pipe work will be complete Friday.

Cell 6 Leachate Riser Restoration:

- 1) The pumping contractor continues skimming water from the surface of the area south of Cell E6. These activities are ongoing.

2) The contractor removed 12,500 gallons of mud and water mixture from the area south of Cell E6 today, and placed into frac tanks in order to allow them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 55,800 gallons of storm water from the sedimentation basin today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please recycle any printed emails.