

Daily Progress Report for 2-4-11

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve Wall, Katherine Baylor, stuart.yamada, Steven.chang, alec.wong

02/04/2011 07:20 PM

[Show Details](#)

Greetings all.

Please find below the daily progress report on work items contained within the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED**Cell 6 assessment:**

1) The south portion of the west side assessment of cell E6 is ongoing. The operations layer of protective stone located above the anchor trench is being removed to allow the liner material to be further investigated. A temporary fill road was placed to allow an excavator to remove over burden from the storm in order to access the side wall liner, which was exposed today. Operations layer sand will be placed on Saturday. Liner crews have begun their evaluation of this area.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor closed all remaining forms today in anticipation of the final wall pour on February 8th.

2) Box Culvert: The contractor completed pouring the channel invert today. Next weeks efforts will concentrate on forming the transition structure from box culvert invert to pipe invert.

3) Pipe: The contractor completed laying the Hobas Pipe today, and continues pressure testing the joints of placed pipe. Backfilling of the pipe trench will continue thru next week.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor continues skimming

water from the surface of the area south of Cell E6. We anticipate Cell E6 riser connections to commence on Monday or Tuesday.

2) The contractor removed 10,000 gallons of mud and water mixture from the area south of Cell E6 today, and placed into frac tanks in order to allow them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 61,500 gallons of storm water from the sedimentation basin today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please recycle any printed emails.