

TMDL Quarterly Report

18-Mar-11

Region	WRIA	Project Name	303(d) Listings Addressed	96 Listing Count	Ecology Staff	EPA Staff	EPA Involvement Level	Projected Submittal Date	Comments
CRO		Yakima Area Creeks Fecal	9	4				Inactive	Inactive
CRO		Yakima River Toxics	87	38	Jane Creech	H. Rueda			Internal draft planned this winter
CRO	39	Upper Yakima River Temp	27	23		(Larry Gadbois)		Inactive	Inactive
ERO	55	Little Spokane River WS Multi	11	9	Joe Joy, John Jones	Ragsdale		2012	
ERO	56	Hangman Creek DO	11	11	Joe Joy, Elaine Snouwaert	Ragsdale			
ERO	62	Pend Oreille R Temp	23	5	Tony Whiley, Karin Baldwin	H. Rueda, D. Martin		2011	public comment period closed Nov. 2010
HQ		Westside Forest Service TMDL			Tony Whiley, FS staff	Ragsdale			
NWRO	1	Drayton Harbor Fecal Coliform	7	5	Steve Hood	Ragsdale			
NWRO	1	Whatcom Creek Fecal Coliform	7	4	Steve Hood	Ragsdale			
NWRO	1	Whatcom Creek Temperature TMDL	11	8	Steve Hood	Ragsdale		June, 2011	
NWRO	1	Whatcom Lake FC, DO & Phos	3	3	Steve Hood	Ragsdale		June, 2011	
NWRO	5	Old Stillaguamish River Multi	5	4	-----	-----	L		delayed until better Puget Sound model is developed
NWRO	7	Snoqualmie River Temperature	??	??	Anita Stohr, Ralph Svrjcek	J. Wu	L	June, 2011	604(b). Due by 06/30/2011
NWRO	?	Liberty Bay			Sally Lawrence	J. Wu	L	June, 2011	
NWRO	9	Green River Temp & DO	19	9	Chris Coffin	M. Turvey	L	June, 2011	604(b). June 2011 due date is contingent upon timely completion of King County's modeling work.

O- Original Target Date, R- Revised Target Date, F- Final Date

QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA

TMDL Quarterly Report

18-Mar-11

NWRO	9	Soos Temp/DO TMDL	7	0	Chris Coffin	M. Turvey	L		Ecology's intention was to partner with King County, but neither agency has done much work.
NWRO		Newaukum Creek Temperature			Chris Coffin	M. Turvey	L	June, 2011	604(b). DO portion of this project is no longer part of the 604b grant.
NWRO	15	Sinclair-Dyes Tribs FC	21	8	Sally Lawrence	M. Turvey	M	Feb, 2011	
SWRO	28	Salmon Creek Temperature			Anita Stohr	Ragsdale	L		
SWRO		Clarks Creek DO			C. James, Puyallup Tribe	J. Wu			Tetrattech has modeling lead via EPA TMDL dedicated funds
SWRO	10	Lower White pH TMDL	8	2	C. James, Muckleshoot Tribe	L. Mann, J. Wu & B. Cope	M		Ecology will remodel the TMDL; awaiting schedule
SWRO	10	Puyallup RB FC	8	7	Cindy James	L. Mann		Jun-11	604(b). Due by 06/30/2011
SWRO	13	Deschutes Multi-Parameter	16	5	Lydia Wagner	Ragsdale			604(b). draft technical report due by 12/31/2011
SWRO	14	Oakland Bay/Hammersley FC TMDL	14	9	Lydia Wagner	L. Mann	L	Jun-11	604(b). TMDL due by 6/30/2011
SWRO	27	E. Fork Lewis Temp & FC	15	9		M. Turvey			
SWRO	28	Burnt Bridge Ck DO, FC & Temp	22	16		Ragsdale			

Note:

O- Original Target Date, R- Revised Target Date, F- Final Date

QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA