

FY 2012 Permit Issuance Schedule

Permit #	Major?	Name	Status			Assigned Engineer	Current Status
			Draft	PN Draft	Final		
HI 0000027	x	Honolulu Generating Station	Done	1/4/2012 ¹		PG/MT	Received administrative draft 1/4/12.
HI 0021377	x	Hilo WWTP	Done	1/31/2012	5/31/2012	SS	
HI 0020753		Pacific Shipyards International, LLC	Done	1/31/2012	5/31/2012	KP	Will have January 2012 conference call with EPA to discuss draft permit comments.
HI 0021840		Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new)	Done	Done	3/30/2012	KP	
HI 0000604	x	Waiau Generating Station	Done	1/16/2012 ¹		PG/MT	Received administrative draft 1/4/12.
HI 0020630		Waikiki Aquarium	12/30/2011	2/15/2012	6/29/2012	SS	
HI 0020117	x	Sand Island Wastewater Treatment Plant	1/9/2012 ¹	1/30/2012 ¹		PG/KP	Did not receive draft yet.
HI 0000329	x	Chevron Products Company Hawaii Refinery	1/23/2012 ¹	2/13/2012 ¹		PG/MT	
HI 0110230	x	Pearl Harbor Naval Shipyard & IMF Drydocks 1-4	2/6/2012 ¹	2/27/2012 ¹		PG/SS	
		PGP	1/31/2012	4/2/2012	6/1/2012	RM	
HI 0110141	x	Schofield Barracks WWTP *	4/30/2012	5/31/2012	7/31/2012	KP	
		HAR 11-55 Appendices A to L	3/30/2012	6/29/2012	10/21/2012 ²	RM	
		GP for storm water discharges to Class 1(a) and AA waters	3/30/2012	6/29/2012	10/21/2012 ²	RM	
HI S000001	x	DOT-HWYS MS4	Done	5/31/2012	8/31/2012	RM	Need to review HDOT draft permit comments. HDOT wants to meet before PN to go over revisions.
HI 0000353	x	Port Allen Generating Station	3/30/2012	5/31/2012	8/31/2012	MT	
HI 0020877	x	Honouliuli WWTP	6/29/2012	8/31/2012		KP	Need to wait for SIWWTP from PG.
HI 0000019	x	Kahe Generating Station	5/30/2012	7/31/2012	9/28/2012	MT	Need to wait for Waiau Gen Sta from PG.

Notes:

¹ Permits being done by PG Environmental. Dates are estimates of when DOH-CWB will provide PG Environmental with comments on drafts.

² DOH-CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.