

**From:** [Laurie Mann](#)  
**To:** [Mann, Laurie](#)  
**Subject:** Fw: quarterly report  
**Date:** Tuesday, May 09, 2017 1:35:16 PM

---

----- Forwarded by Laurie Mann/R10/USEPA/US on 05/09/2017 01:34 PM -----

From: Laurie Mann/R10/USEPA/US  
To: HBre461@ecy.wa.gov,  
Date: 02/15/2012 03:28 PM  
Subject: Fw: quarterly report

---

Helen,

Thanks again for spending so much time with me today - - it was a nice drive back, and the sun is even out.

Here's the e-mail from last October / November.

Out of the 17 TMDLs on the list, 9 of the projects have already been delayed by 4 years or more. And of course there are quite a few projects that aren't on this list simply because the Regions stopped working on the projects.

My perspective is that these delays often (usually?) happen for very good reasons (technical complexities; job vacancies; funding issues; stakeholder concerns). This means, however, that 50% of the projects that Ecology plans on completing in any year often don't get finished. That's why I prefer to rely on existing data (TMDL submittals in the past few years), rather than on future projections.

Talk to you soon,  
cheers,  
Laurie

---

Laurie Mann 206.553.1583  
U.S. Environmental Protection Agency  
Environmental Engineer  
TMDL Program  
1200 Sixth Avenue, Suite 900, OWW-134  
Seattle, WA 98101-3140  
<http://www.epa.gov/r10earth/tmdl.htm>

---

**From:** Dent, Diane (ECY)  
**Sent:** Tuesday, November 01, 2011 8:47 AM  
**To:** 'Mann.Laurie@epamail.epa.gov'  
**Cc:** Bilhimer, Dustin (ECY); Bresler, Helen (ECY)  
**Subject:** RE: quarterly report - Update on Little Spokane River

Update received from the TMDL lead. Corrected in red in the table below.

Diane D.

---

**From:** Dent, Diane (ECY)  
**Sent:** Monday, October 31, 2011 5:46 PM

**To:** 'Mann.Laurie@epamail.epa.gov'  
**Cc:** Bilhimer, Dustin (ECY); Bresler, Helen (ECY)  
**Subject:** RE: quarterly report

Based on updates from our leads, here's what we have:

Region	WRIA	Project Name	Submittal Date
CRO		Naches River Watershed Temp	R: 12/11
ERO	34	Palouse R WS DO and pH	O: 04/11 R: 04/15
ERO	34	Palouse River Temperature TMDL	O: 06/09 R: 04/15
ERO	34	SF Palouse R Temp, DO and pH	O: 02/09 R: 05/13
ERO	55	Little Spokane River WS Multi	O: 12/07 R: <b>02/12</b>
ERO	62	Pend Oreille R Temp	O: 03/08 R: 02/11 F: 03/11 Resubmit: 11/11
NWRO	1	Drayton Harbor Fecal Coliform	O: 03/11 R: 12/12
NWRO	1	Whatcom Creek Fecal Coliform	R: 06/12
NWRO	1	Whatcom Lake FC, DO & Phos	O: 01/11 R: 04/12
NWRO	9	Soos Temp/DO TMDL	O: 03/09 R: 09/13
NWRO	15	Sinclair-Dyes Tribs FC	R: 10/11
SWRO	14	Oakland Bay/Hammersley Temp	O: 05/07 R: 09/12
SWRO	10	Lower White pH TMDL	O: 06/04 R: 06/15
SWRO	13	Deschutes Multi-Parameter	O: 03/08 R: 01/13
SWRO	27	E. Fork Lewis Temp & FC	O: 01/09 R: 04/14
SWRO	28	Burnt Bridge Ck DO, FC & Temp	O: 12/11 R: 09/13
SWRO	28	Lacamas Multiparameter	O: 02/15

O = original final date  
R = revised final date

If you want the full TMDL quarterly report, let me know. I extracted these from that report.

Diane Dent  
Water Quality Program  
WA Department of Ecology  
(360) 407-6616  
Diane.Dent@ecy.wa.gov

-----Original Message-----

From: Mann.Laurie@epamail.epa.gov [<mailto:Mann.Laurie@epamail.epa.gov>]  
Sent: Friday, September 23, 2011 3:14 PM  
To: Dent, Diane (ECY)  
Subject: RE: quarterly report

Diane,  
Yes, I would like to know the TMDLs that will be completed by the end of the federal fiscal year (09/12). But I wouldn't mind having TMDLs that run through 09/13, and I wouldn't mind having the STIs too -- but only if you are tracking them, and only if this is easy information to provide me.  
thanks,  
lbm

---

Laurie Mann 206.553.1583  
U.S. Environmental Protection Agency  
Environmental Engineer  
TMDL Program  
1200 Sixth Avenue, Suite 900, OWW-134  
Seattle, WA 98101-3140  
<http://www.epa.gov/r10earth/tmdl.htm>

From: "Dent, Diane (ECY)" <dden461@ECY.WA.GOV>  
To: Laurie Mann/R10/USEPA/US@EPA  
Date: 09/23/2011 02:55 PM  
Subject: RE: quarterly report

So, you just need to know which TMDLs expect to be completed by:

The end of the state fiscal year (06/12)  
The end of next federal fiscal year (09/12)  
???

Diane D.

-----Original Message-----

From: Mann.Laurie@epamail.epa.gov [<mailto:Mann.Laurie@epamail.epa.gov>]

Sent: Friday, September 23, 2011 2:50 PM

To: Dent, Diane (ECY)

Subject: quarterly report

Hi Diane,

Who at Ecology would I contact in order to receive a copy of the "TMDL quarterly report?" I'm interested in seeing the TMDLs (and STIs, if that's also in the database) that are projected for completion in the next year.

I remember that the Regional office staff are responsible for updating the spreadsheet themselves, so I know that the data is not always accurate - - and my assumption in making this request is that my request is easy to respond to (I don't want to create additional work for anyone!).

thanks,

Laurie

---

Laurie Mann 206.553.1583

U.S. Environmental Protection Agency

Environmental Engineer

TMDL Program

1200 Sixth Avenue, Suite 900, OWW-134

Seattle, WA 98101-3140

<http://www.epa.gov/r10earth/tmdl.htm>