

ISIWG PRIMER DEVELOPMENT SCHEDULE (NEAR-TERM)					
		February	MARCH	APRIL	MAY
	DUE DATE	12345678910111213141516171819202122232425262728	12345678910111213141516171819202122232425262728293031	123456789101112131415161718192021222324252627282930	12345678910111213141516171819202122232425262728293031
Austin Meeting (Review Primer 1st Draft Outline)	9-Feb				
Subgroup Leads revise outline based on Austin Comments					
Subgroups identify volunteers / SME's for writing subsections					
Subgroup Leads Review Writing Assignments / Identify Gaps	4-Mar				
Subgroup Leads Identify SME's and assign writers to all sections					
Subgroup Leads Review Final Outline & Writing Assignments	11-Mar				
Subgroup writers develop each subsection content					
Subgroup Weekly Leadership Teleconference/Status Updates					
All subsection initial drafts completed & submitted to subgroup leads	15-Apr				
Subgroup leads consolidate all subsections and revise & edit for consistency					
Initial drafts of all subsections to Ben Grunewald	22-Apr				
GWPC Staff consolidate & edit into integrated document					
"Revision 1.0" Full Document Assembled & Distributed to Subgroups	29-Apr				
Subgroup reviews and suggested edits for Revision 1.0					
All Subgroup edits for Rev 1.0 sent to Ben Grunewald	6-May				
GWPC incorporates edits and developed "Revision 2.0"					
Primer Revision 2.0 Draft Finalized & Reviewed with Subgroup Leads	11-May				
Revision 2.0 Sent to ISIWG Participants					
IOGCC MEETING SALT LAKE CITY - REVIEW/DISCUSS REVISION 2.0	18-May				