

Pavillion Domestic Well Palatability Report Review Schedule

Report review	Jan 4-30
Develop general issues/concerns and proposed external messages for RA briefing	Done
Brief RA office	Feb 2
Draft R8 team comments to Ayn	By Feb 2
Consolidated draft comments for R8 review	By Feb 10
Meet with WDEQ to informally discuss comments	tbd following Working Group meeting
Distribute draft comments to ORD/OW/OA	By Feb 12***
Pavillion Working Group public meeting	Feb. 17**
Consolidate cross-office comments	Feb 12-23
Team call/meeting to discuss comments	Feb 25; possible additional meeting Mar 10
Make revisions based on team discussions	Feb 29-Mar 11
Finalize comments and submit to WDEQ	By Mar 18

**Region 8 will attend

***All offices should try to complete review by this date.